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Final FORT CAMPBELL Installation Action Plan - 1

Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA). 

 

In an effort to coordinate planning information between the restoration manager, the Installation Management Command 
(IMCOM) - southeast Regional Office, the US Army Environmental Command (USAEC), Fort Campbell, the executing 
agencies, the regulatory agencies, and the public, an IAP was completed. The IAP is used to track requirements, schedules, 
and tentative budgets for all major Army installation cleanup programs. 

 

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

ACA

AEDB-CC

AEDB-R

AOC

bgs

BTEX

CAAF

CC

CERCLA

cm/sec

CMI(C)

CMS

CR

CS

cy

DEH

DERP

DMM

EOD

EPH

ER,A

ESI

FCPB

FRA

FS

ft

FY

HAZWRAP

HRC

HRR

IAP

ID

IM

IMCOM

IR

IRA

IRP

JP-4

K

KDEP

KNREPC

KY

LLC

LNAPL

LTM

Army Contracting Agency

Army Environmental Database - Compliance-related Cleanup

Army Environmental Database - Restoration

Area of Concern

below ground surface

 Benzene, Toluene, Ethylbenzene, and Xylenes

Campbell Army Air Field

Compliance-related Cleanup

Comprehensive Environmental Response, Compensation, and Liability Act

centimeters per second

Corrective Measures Implementation - Construction

Corrective Measures Study

Compliance Restoration

Confirmatory Sampling

cubic yards

Directorate of Engineering and Housing

Defense Environmental Restoration Program

Discarded Military Munitions

Explosives Ordnance Disposal

Extractable Petroleum Hydrocarbons

Environmental Restoration, Army

Expanded Site Inspection

AEDB-R Designation of Fort Campbell

Final Remedial Action

Feasibility Study

feet

Fiscal Year

Hazardous Waste Remedial Action Program

Hydrogen Release Compound

Historical Records Review

Installation Action Plan

Identification

Interim Measure

Installation Management Command

Installation Restoration

Interim Remedial Action

Installation Restoration Program

Jet Propellant No. 4

thousand

Kentucky Department of Environmental Protection

Kentucky Natural Resources and Environmental Protection Cabinet

Kentucky

Limited Liability Company

Light Non-Aqueous Phase Liquid

Long-Term Management
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Acronyms

LUC

MC

MCL

MD

MEC

mm

MMRP

MNA

MR

MRS

MRSPP

MTBE

MWR

N/A

NFA

NG

NPL

OB

OD

ODUSD(I&E)

ORC

P&T

PA

PAH

PBC

PCB

POL

ppb

ppm

PRG

RA

RA(C)

RA(O)

RAB

RC

RCI

RCRA

RD

RDX

RFA

RFI

RI

RIP

ROD

RSL

Land Use Control

Munitions Constituents

Maximum Contaminant Level 

Munitions Debris

Munitions and Explosives of Concern

millimeter

Military Munitions Response Program

Monitored Natural Attenuation

Munitions Response

Munitions Response Site

Munitions Response Site Prioritization Protocol

Methyl Tertiary Butyl Ether 

Morale, Welfare and Recreation

Not Applicable

No Further Action

National Guard

National Priorities List

Open Burning

Open Detonation

Office of the Deputy Under Secretary of Defense for Installations and Environment

Oxygen Releasing Compound

Pump and Treat

Preliminary Assessment

Polycyclic Aromatic Hydrocarbons

Performance-Based Contract

Polychlorinated Biphenyls

Petroleum, Oil and Lubricants

parts per billion

parts per million

Preliminary Remediation Goal

Remedial Action

Remedial Action - Construction

Remedial Action - Operations

Restoration Advisory Board

Response Complete

Residential Communities Initiative

Resource Conservation and Recovery Act

Remedial Design

Cyclotrimethylenetrinitramine

RCRA Facility Assessment

RCRA Facility Investigation

Remedial Investigation

Remedy-in-Place

Record of Decision

Regional Screening Level
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Acronyms

SCITEK

SI

SoB

SOP

SVE

SVOC

SWMU

SWMUG

TAPP

TBD

TCE

TDEC

TN

TPH

TRC

UFSS

ug/L

USACE

USAEC

USAEHA

USAR

USATHAMA

USEPA

UST

UXO

VI

VOC

WP

WWII

Science and Technology, Inc.

Site Inspection

Statement of Basis

Standard Operating Procedure

Soil Vapor Extraction

Semi-Volatile Organic Compound

Solid Waste Management Unit

Solid Waste Management Unit Group

Technical Assistance for Public Participation

To Be Determined

Trichloroethylene

Tennessee Department of Environment and Conservation

Tennessee

Total Petroleum Hydrocarbons

Technical Review Committee

United Field Support Services

micrograms per liter

US Army Corps of Engineers

US Army Environmental Command

US Army Environmental Hygiene Agency

US Army Reserves

US Army Toxic and Hazardous Materials Agency

US Environmental Protection Agency

Underground Storage Tank

Unexploded Ordnance

Vapor Intrusion

Volatile Organic Compound

White Phosphorous

World War II
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Site Alias List

CCA FTC Ng

CCA FTC-Na

CCS-FTC-172S

FCPB-003-R-01

FCPB-006-R-01

FCPB-008-R-01

FCPB-09

FCPB-26

FCPB-38

FCPB-43

FCPB-48

FCPB-52

FCPB-65

2996-01

AOC Na

172S

SWMU 21

SWMU 2,4

AOC A

SWMU 140

SWMU 145

SWMU 149

SWMU 171

AEDB-R Site ID to Alias List

AEDB-R # Alias
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Installation Information
Installation Locale

Installation Mission
The mission of Fort Campbell is to support and train the 101st Airborne Division (Air Assault), the 5th Special Forces Group and 
other units located on the installation in preparation for a variety of assigned combat and combat-related missions. This mission 
includes the support and training of US Army Reserve (USAR) and National Guard (NG) units. A secondary mission includes 
providing medical and dental care for active duty military, their family members, and retired military personnel. An additional 
mission is to train noncommissioned officers in the fundamentals of leadership. Critical to the military operation are provisions for 
the safety and security of all personnel.



The fort is an active IMCOM installation with approximately 30,000 military and civilian personnel and 4,000 USAR personnel.

Lead Organization

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
FORT CAMPBELL is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Fort Campbell is located in southwestern Kentucky and north-central Tennessee in portions of four counties: Montgomery and 
Stewart counties in Tennessee and Christian and Trigg counties in Kentucky. The installation is approximately eight miles north of
Clarksville, Tennessee and 17 miles south of Hopkinsville, Kentucky and is comprised of approximately 105,347 total acres of 
land. Approximately two-thirds of the acreage is located in Tennessee with the remainder in Kentucky. The built-up area in 
Montgomery and Christian counties consists of 14,000 acres along the eastern boundary of the reservation adjacent to US 
Highway 41-A.

RAB established 199608

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

105347
Fort Campbell

Montgomery and Stewart, TN; Christian and Trigg, KY
Tennessee and Kentucky

Federal
State

Installation Restoration Program (IRP) under Performance-Based Contract (PBC) through Army Contracting Agency (ACA)

US Environmental Protection Agency (USEPA), Region IV
Tennessee Department of Environment and Conservation (TDEC)
Kentucky Department of Environmental Protection (KDEP)
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Installation Information
Installation Program Summaries

IRP

MMRP

CR

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Metals, Petroleum, Oil and Lubricants (POL), Polychlorinated Biphenyls (PCB), 
Polycyclic Aromatic Hydrocarbons (PAH), Semi-volatiles (SVOC), Volatiles 
(VOC)

Munitions and explosives of concern (MEC)

Polycyclic Aromatic Hydrocarbons (PAH), Volatiles (VOC)

Groundwater, Sediment, Soil, Surface Water

Soil

Groundwater, Soil

Affected Media of Concern:

Affected Media of Concern:

Affected Media of Concern:
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5-Year / Periodic Review Summary

Complete
Planned

Status
201110
201610

Start Date
201209
201709

End Date
2012
2017

End FY

CAAF - MPE
CAAF - REMOVAL
CAAF ABANDONED FUEL LINES
CAAF SWMUG
CAAF-Groundwater Treatment
CLARKSVILLE BASE CHROMIUM PLATING SHOP
Focused CMS for CAAF SWMUG
OIL PITS
OLD SKEET RANGE I
SANITARY LANDFILLS (FCPB-26)

Associated ROD/DD Name
FCPB-38
FCPB-38
FCPB-38
FCPB-38
FCPB-38
FCPB-43
FCPB-38
FCPB-52
FCPB-48
FCPB-09, FCPB-26

Sites

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details

 Results

 Actions

Next periodic review will  be completed FY 2017.Plans

There are a number of sites at Fort Campbell that are impacted by volatile organic contaminants (VOCs), which creates 
the potential for vapor intrusion (VI) exposure if buildings are or will be located close to VOC contamination. More than 
likely, VI will not be an issue at Fort Campbell due to the remote location of much of the VOC contamination; however, it is 
Army policy that the VI pathway be looked at on cleanup projects where VOCs impact soil or groundwater. In the next 
review period Fort Campbell will examine whether VI is an issue at sites containing VOCs on Fort Campbell.



Performance of a Mann-Whitney or similar trend analysis is recommended for all sites where long-term groundwater 
monitoring data is available. This will provide further evidence that groundwater concentrations are declining at these sites.
 Similarly, the analysis may show increasing or stable groundwater concentration trends, which in turn may support 
modification of monitoring requirements. Wisconsin has developed a spreadsheet tool to easily perform Mann-Whitney 
analyses.



In July 2012, Fort Campbell performed an evaluation of trends in contaminant concentrations in groundwater at CAAF 
SWMUG for the period of 2007-2011. The evaluation demonstrated that optimization of the long term monitoring program 
by reducing sample frequency for specific locations where concentrations are at or below the target remedial goal will not 
compromise the effectiveness of the program. Based on this evaluation, the following actions were recommended to 
optimize the LTM program at CAAF:

- Discontinue PAH analyses.

- Continue annual sampling of wells where concentrations of VOCs exceeded RSLs in 2011, (or 2010 if not sampled in 
2011)



Fort Campbell also requested a reduction in sampling frequency at Quarles Spring (CAAF SWMUG sampling) from 
monthly to quarterly. The above requests were approved by KDEP in letters dated July 2012.

Recommendations and Implementation Plans:
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Land Use Control (LUC) Summary

Site(s):

Site(s):

CCA FTC-Na

FCPB-26

LUC Title:

LUC Title:

CCA FTC Na

FCPB-26 LUC

ROD/DD Title:

ROD/DD Title:

CCA FTC-Na Hammond Heights

SANITARY LANDFILLS (FCPB-26)

Location of LUC

Location of LUC

Hammond Heights

Landfill 2 and Landfill 4

Types of Engineering Controls:

Types of Engineering Controls:

Signs

Fences, Guards, Signs

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits, Notations in Master Plan, Restrictions on land use

Dig Permits, Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on
land use

Date in Place:

Date in Place:

200903

200609

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

State

State

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

200903

200609

LUC Enforcement:

LUC Enforcement:

Annual Inspections

Annual Inspections

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Media specific restriction - Prohibit, or otherwise manage excavation

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Landfill restriction - Restrict vehicular traffic

Contaminants:

Contaminants:

PAH

VOC
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Land Use Control (LUC) Summary

Site(s):

Site(s):

FCPB-38

FCPB-43

LUC Title:

LUC Title:

FCPB-38 LUC

FCPB-43 LUC

ROD/DD Title:

ROD/DD Title:

CAAF SWMUG

CLARKSVILLE BASE CHROMIUM PLATING SHOP

Location of LUC

Location of LUC

CAAF SWMUG

SWMU 140

Types of Engineering Controls:

Types of Engineering Controls:

Fences, Signs

Signs

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits, Notations in Master Plan, Public Advisories, Restrictions on Groundwater 
Withdrawal, Restrictions on land use

Dig Permits, Notations in Master Plan, Restrictions on land use

Date in Place:

Date in Place:

199701

200609

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

State

State

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

200909

200609

LUC Enforcement:

LUC Enforcement:

Annual Inspections

Annual Inspections

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Media specific - Prohibit activities that results in contact with contaminated sediments, Media specific 
restriction - Prohibit groundwater extraction that interferes with Remedial Action system, Media specific 
restriction - Prohibit, or otherwise manage excavation, Media specific restriction - prohibit use of 
groundwater for consumption or domestic purposes

Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media 
specific restriction - restrict withdrawal or use of groundwater w/out treatment

Contaminants:

Contaminants:

METALS, PETROLEUM HYDROCARBON

VOC
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Land Use Control (LUC) Summary

Site(s): FCPB-48

LUC Title: FCPB-48 LUC

ROD/DD Title:OLD SKEET RANGE I

Location of LUC

SWMU 145 (Old Skeet Range)

Types of Engineering Controls: Signs

Types of Institutional Controls: Dig Permits, Notations in Master Plan, Public Advisories, Restrictions on land use

Date in Place: 200609

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: State

Record of LUC: Master Plan or Equivalent

Documentation Date: 200609

LUC Enforcement: Annual Inspections

Additional Information

N/A

Land Use Restriction: Media specific restriction - Prohibit, or otherwise manage excavation below a specified depth

Contaminants: METALS, PAH



Final FORT CAMPBELL Installation Action Plan - 12

Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

MMRP

CR

Prior Year Progress:

Prior Year Progress:

Prior Year Progress:

A final corrective measures study (CMS) for the CAAF was completed. The remedy includes light 
non-aqueous phase liquid (LNAPL) removal and monitored natural attenuation (MNA). Work at 
FCPB-52 is underway. MNA with area of control was the final remedy for the chrome plating shop. 
Demo area 18 FCPB-58, Old OB/OD FCPB-10,  pesticide mixing area FCPB-07 achieved no further 
action (NFA).

A remedial investigation/feasibility study (RI/FS) is underway.

Resource Conservation and Recovery Act (RCRA) facility investigation (RFI) completed at 11 Lube 
Racks. 170Q was recommended for further investigation. Completed delineation at two water towers 
(AOC- Sa, Sb) received NFA for solid waste management units (SWMUs) 172L, M, N, and P. PBC 
covering sites FTC- Na, 00, 07, 138, and 141 has begun to bring the sites to remedy-in-place 
(RIP)/response complete (RC). Achieved RIP at AOC Q.

Future Plan of Action:

Future Plan of Action:

Future Plan of Action:

LNAPL removal and monitoring at FCPB-38 will begin. Natural attenuation and monitoring will 
continue at FCPB-43. Monitoring will continue at FCPB-9, FCPB-26, FCPB-43 and FCPB-48.  

It is anticipated that FCPB-003-R-01 will achieve NFA following the RI. FCPB-003-R-01 is 
scheduled to progress into the FS phase.

RIP/RC for SWMU 138, 170Q, 172K, and O. Achieve RIP at SWMUs 5, 7, 14, and 141. Continue 
groundwater monitoring at abandoned dumps(1-8). Perform RFI and corrective measures 
implementation (construction) CMI(C) at AOCs Sa and Sb.

Camp Campbell was officially commissioned on March 6, 1942 as a major armor training and mobilization center for the World 
War II (WW II) effort. It became the training ground for the 12th, 14th and 20th Armored Divisions; Headquarters IV Armored 
Corps; and the 26th Infantry Division. The post also served as a prisoner-of-war camp during the war when over 4,000 German 
Soldiers were incarcerated there.    

 

The 11th Airborne Division, the 'Angels' of WW II, was reactivated and headquartered at Camp Campbell from May 1949 to 
January 1956, at which time it was replaced by the 101st Airborne Division (the famed 'Screaming Eagles'). On Jan. 1, 1959, 
Campbell Army Airfield (CAAF) was transferred from the US Air Force to the Army, making it the Army's largest airfield.    



On April 14, 1959, Camp Campbell was redesignated Fort Campbell and became a permanent post. From 1966 to 1971, a basic 
combat training center was established at Fort Campbell.    

 

In December 1967 the last members of the 101st Airborne Division were airlifted to Vietnam, to be replaced by the 6th Infantry 
Division, which remained at Fort Campbell until July 1968.    

 

In December 1971 the 101st Airborne Division returned to Fort Campbell as a reorganized, all-volunteer unit to establish a 
permanent headquarters.    

 

The division developed an air assault character in October 1974 and 'Air Assault' became a part of its official title.

Fort Campbell is organized as a combined headquarters of division (tactical, staff) elements and post (management support) 
elements. Approximately 30,000 military and civilian personnel and 4,000 USAR personnel further the mission of Fort Campbell, 
"to support and train the 101st Airborne Division (Air Assault), the 5th Special Forces Group and other associated units located on
the installation in preparation for a variety of assigned combat and combat-related missions".   

 

This mission includes the support and training of the USAR and the NG. A secondary mission includes providing medical and 
dental care for active duty military, their family members, and retired military personnel. An additional mission is to train 
noncommissioned officers in the fundamentals of leadership. Critical to the military operation are provisions for the safety and 
security of all personnel.
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FORT CAMPBELL

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

63/56

Installation Site Types with Future and/or Underway Phases
2

1

1

1

1

1

Contaminated Ground Water

Disposal Pit/Dry Well

Fire/Crash Training Area

Firing Range

Landfill

Surface Disposal Area

Most Widespread Contaminants of Concern

Metals, Petroleum, Oil and Lubricants (POL), Polychlorinated Biphenyls (PCB), Polycyclic Aromatic Hydrocarbons (PAH), Semi-
volatiles (SVOC), Volatiles (VOC)

Media of Concern

Groundwater, Sediment, Soil, Surface Water

(FCPB-38, FCPB-43)

(FCPB-52)

(FCPB-09)

(FCPB-65)

(FCPB-26)

(FCPB-48)

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

IRA

FRA
IRA

IRA

IRA

IRA
IRA

FRA

IRA
IRA
IRA

FRA

IRA

FRA

FRA
FRA
IRA

SANITARY 
LANDFILL#5(STATE 
LINE/RANGE RD)
OLD FIRE TRAINING AREA 
(CAAF)
FIRE TRAINING AREA (CAAF)
OLD OB/OD AREA - TN

OLD SKEET RANGE - TN

PESTICIDE MIXING & 
STORAGE FAC.- TN
OLD SKEET RANGE - TN
BLIVET REPAIR AREA (BLDG 
7820)- TN
NBC FIRE TRAINING AREA- 
TN
OIL PITS - TN/KY
LUBE RACKS - TN/KY
SANITARY LANDFILLS 2 & 4 -
TN
BLIVET REPAIR AREA (BLDG 
7820)- TN
PESTICIDE MIXING & 
STORAGE FAC.- TN
FORMER SKEET RANGES - 
TN
OLD OB/OD AREA - TN
LUBE RACKS - TN/KY
LUBE RACKS - TN/KY

1996

1996

1996
1997

1998

2001

2001
2001

2002

2002
2002
2003

2003

2004

2007

2008
2008
2008

Site Name Action FYRemedy

CAPPING

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
REMOVAL

REMOVAL
REMOVAL

BIOREMEDIATION - IN SITU 
GROUNDWATER
WASTE REMOVAL - SOILS
REMOVAL
BIOREMEDIATION

AIR SPARGING

REMOVAL

REMOVAL

NATURAL ATTENUATION
FREE PRODUCT RECOVERY
REMOVAL

Site ID
FCPB-30

FCPB-35

FCPB-36
FCPB-10

FCPB-48

FCPB-07

FCPB-48
FCPB-49

FCPB-09

FCPB-52
FCPB-64
FCPB-26

FCPB-49

FCPB-07

FCPB-65

FCPB-10
FCPB-64
FCPB-64
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 SummaryIRP

198201

204609

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

200909/204509Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

IRA

FRA

FRA
IRA
IRA

FRA

CAMPBELL ARMY AIRFIELD -
KY
CAMPBELL ARMY AIRFIELD -
KY
CHROMIUM PLATING SHOP -
TN
OIL PITS - TN/KY
OIL PITS - TN/KY
PBC

PBC

2009

2009

2009

2009
2009
2009

2009

Site Name Action FYRemedy

GROUND WATER TREATMENT

FREE PRODUCT RECOVERY

NATURAL ATTENUATION

INSTITUTIONAL CONTROLS
REMOVAL
GROUND WATER TREATMENT

BIOREMEDIATION - IN SITU 
GROUNDWATER

Site ID
FCPB-38

FCPB-38

FCPB-43

FCPB-52
FCPB-52
PBC @ 
FCPB
PBC @ 
FCPB

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview
In January 1982, the USAEC [formerly the US Army Toxic and Hazardous Materials Agency (USATHAMA)], conducted an on- 
site installation assessment at Fort Campbell to determine the presence of any toxic or hazardous materials and to assess the 
potential for off-post migration. Based on the findings of this assessment, a field survey was not recommended.



On Oct. 13, 1985, while drilling an anode bed boring for the cathodic protection system at CAAF, the contractor reported a strong
petroleum odor. Because of the suspected PAH contamination, the US Army Corps of Engineers (USACE), Nashville District 
initiated a study into the possibility of subsurface jet propellant number 4 (JP-4) contamination. On April 16, 1987, the USACE 
contractors, MCI Consulting Engineers, Inc., issued a final report that recommended further investigation at the CAAF.



Concurrent with the environmental investigations at the CAAF, an installation-wide assessment was also conducted. To facilitate
the preparation of Fort Campbell's RCRA Part B permit, the US Army Environmental Hygiene Agency (USAEHA) prepared an 
evaluation of the installation's SWMUs in February 1988. The USAEHA identified 37 SWMUs, 17 of which were thought to 
require additional environmental investigations. This report was forwarded to the USEPA, Region IV as an attachment to the 
RCRA Part B permit application.



On March 23, 1990 Fort Campbell received a notice of violation from the Kentucky Natural Resources and Environmental 
Protection Cabinet (KNREPC) for jet propellant No. 4 (JP-4) fuel contamination found at the CAAF. The Army proposed a 
remediation schedule, which was accepted by the underground storage tank (UST) section of the KNREPC. This schedule 
included an interim remedial action (IRA).



On June 14, 1990, the USEPA, Region IV conducted a RCRA facility assessment (RFA) at Fort Campbell. The RFA identified 
133 SWMUs and three AOCs. Ninety-six SWMUs and two AOCs required further investigation in the form of confirmatory 
sampling (CS) and analysis. There were nine SWMUs and one AOC at the CAAF where there was a known or suspected waste 
release, so an RFI was required. The USEPA's RFA expanded the number of SWMUs requiring further investigation from 17 to 
108 including CS sites and RFI sites. Fort Campbell's RCRA permit, which is jointly held by the TDEC and the USEPA, Region 
IV, was approved in November 1990. In conjunction with the permit, there are deadlines, objectives, responsibilities, and 
procedures for implementing environmental investigations and corrective actions. The USEPA, Region IV approved the CS and 
RFI work plans in June 1992. The actual RFI fieldwork took place in two rounds between August 1992 and March 1993, and July
1993 and August 1993. Based on preliminary results, several data gaps were identified. A follow-on field investigation, to fill the 
gaps, was completed in August 1993. The draft final CS report and draft final RFI report were submitted to the regulators in 
November 1993.



An RI was conducted at the CAAF in three phases between 1988 and 1991. The purpose of the RI was to investigate the nature 
and extent of subsurface contamination attributable to past leakage from an underground bulk fuel storage system and/or 
associated transfer piping. Phase I investigations focused on one group of six underground, JP-4, storage tanks to acquire 
preliminary information to evaluate the site. The Phase II investigation was used to acquire more detailed site data and to expand
the site, to include both sets of six underground fuel tanks and connecting piping.



Phase III also expanded the site to include an investigation of the JP-4 pipelines leading from the aboveground bulk storage 
tanks to the fueling area. In addition, Phase III included a field program to evaluate the potential for contamination caused by 
discharged fuel in the bedrock aquifer at the CAAF western perimeter and off-site surface water or springs.
The investigations revealed the origin of the JP-4, detected at the soil/bedrock contact zone, to be related to percolation of 
surface water into the bedrock through a sinkhole, rather than percolation through the underlying clay soils the site. Surface 
water runoff from the study area and adjacent areas flows into a sinkhole located 2,000 feet northeast of the site; the water then 
travels through vertical conduits in the soil and enters the bedrock aquifer. The aquifer then flows westward under the site, with 
discharge occurring approximately 2.5 miles away at Quarles Spring. Fuel present in the surface water runoff, probably due to 
surface spills during aircraft fueling or defueling, became trapped in the irregular soil/bedrock contact zone after disassociating 
from the infiltrating surface water and trying to rise to the potentiometric surface of the bedrock aquifer. This interpretation is 
supported by the virtual absence of JP-4 related contamination in the soil at the site between the near surface and soil/bedrock 
contact zone.



Exposure points and receptors for the JP-4 or related components, in the subsurface soils and groundwater, were identified by 
the relative risk site evaluation. There is a potential for future exposure, at levels that produce risks and hazards in excess of the 
USEPA remediation goals, if water beneath the site is consumed; however, the JP-4 detected at the soil/bedrock contact zone 
does not appear to be migrating from the study area.
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 Contamination AssessmentIRP

Contamination Assessment Overview

Of the 13 remaining restoration sites at Fort Campbell, groundwater contamination at CAAF (FCPB-38) is believed to have the 
greatest potential for affecting human health and the environment.   



The PBC requires that all IRP sites achieve RIP/RC, and also includes remedial action (operation) (RA(O)/LTM optimization and 
exit strategies on a site-specific basis.

Cleanup Exit Strategy

Based on the review of the previous studies conducted at the CAAF, a determination was made that additional studies were 
required to determine the extent of the JP-4 contamination and groundwater movement. Specifically, the tank farm (AOC D), the
underground concrete collection vault (SWMU 157), along with the abandoned aircraft washrack (outfall H), should be 
investigated as part of the site characterization.



To support these additional studies, the USEPA Region IV and the Commonwealth of Kentucky, along with Fort Campbell, 
instituted a concept for CAAF, which was designated a "master RI/FS." This concept permits the designation of the entire CAAF 
as a SWMU group (SWMUG) which is similar to the corrective action management unit concept. This allows all SWMUs on and 
near the airfield to be reviewed as a group instead of individually. This concept was expected to speed up the RI/FS process and
result in a substantial savings to the Army.



In conjunction with the RI, dye tracing and time of travel studies to determine the hydrogeologic connection between a sinkhole 
located at the CAAF and several off-post springs were conducted. The investigation revealed that water entering the CAAF 
sinkhole reached Quarles Spring within four days during high flow periods.



The draft final FS report, for the pump-and-treat (P&T) system at AOC-A within the CAAF, was completed in January 1992. 
The objective of RAs considered in the FS was to prevent potential future risks due to exposure to site contaminants in the 
groundwater. The recommended alternatives consist of on-site recovery and treatment of contaminated groundwater and free- 
product recovery from the soil/bedrock interface zone. The FS was approved in July 1995 by the USEPA, Region IV.



A free-product recovery system was initiated December 1992 as an interim measure (IM). In fiscal year (FY)01, a soil vapor 
extraction (SVE) system was designed and implemented at hangars 3 and 4 and, in FY02, a government-owned SVE system 
was installed. Further characterization studies are ongoing to determine a FRA.



A focused CMS evaluating remedial alternatives for the CAAF (FCPB-38) was completed in FY09. A pilot study was started and 
then accepted as final remedy at AOC A and AOC D. It involved removal of LNAPL by employing active pumping and passive 
skimming activities, with MNA. In situ enhanced biodegradation is the corrective measure remedial alternative proposed for 
SWMU 12/15 FCPB-36. In situ chemical oxidation is the corrective measure remedial alternative proposed for SWMU 41 (AOC 
D).
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1987

1989

1990

1991

1992

1993

Subsurface Investigation for JP-4 Contamination, 
PPOL Facility 7226, CAAF Investigation

Task Order No. 9 Remedial Investigation/Feasibility 
Study and Limited Remedial Actions, UFSS at 
Campbell Army Airfield

Task Order No. 9 Addendum to Remedial Investigation 
Report for Ft. Campbell, Kentucky, UFSS at Campbell 
Army Airfield

Campbell Army Airfield, UFSS Site/Outfall C, Outfall C 
(AOC H)

Task Order No. 19 Ft. Campbell RI Completion, UFSS 
at Campbell Army Airfield

Interim RCRA Facility Assessment Report for Ft. 
Campbell Military Reservation, RFA Report

Notice Of RCRA Final Permit Decision for Hazardous 
and Solid Waste, Notice Of RCRA Final Permit Decision
for Hazardous and Solid Waste

Remedial Investigation Report for UFSS Site Ft. 
Campbell Kentucky, Volume I of II, UFSS at Campbell 
Army Airfield

Remedial Investigation Report for UFSS Site Ft. 
Campbell Kentucky, Volume II of II, UFSS at Campbell 
Army Airfield

Feasibility Study Report, UFSS Site, Campbell Army 
Airfield, Task Order No. 7, UFSS at Campbell Army 
Airfield
Confirmatory Sampling Plan for  Sites at Ft. Campbell, 
Final - SWMUs 1-11, 13, 14, 19, 20, 22, 24, 25,  31, 
33, 36,  37, 41, 42, 47a, 48

Hazard Ranking System (HRS2) Score Summary 
Report for Ft. Campbell Military Reservation, Summary 
Report

JP-4 Fueling/Defueling Feasibility Study for Ft. 
Campbell, CAAF Study

MCI Consulting Engineers, 
Inc. for US Army Corps of 
Engineers, Nashville District
Dames & Moore for US 
Army Toxic and Hazardous 
Materials Agency, Aberdeen
Proving Ground

Dames & Moore for US 
Army Toxic and Hazardous 
Materials Agency, Aberdeen
Proving Ground

ERC Environmental and 
Energy Services Company 
for US Army Corps of 
Engineers, Nashville District
Dames & Moore for US 
Army Toxic and Hazardous 
Materials Agency
by A.T. Kearney, Inc. for US
Environmental Protection 
Agency, Region IV
Environmental Protection 
Agency: Region IV

Dames & Moore, Ltd. For 
US Army Corps of 
Engineers Toxic and 
Hazardous Materials 
Agency
Dames & Moore, Ltd. For 
US Army Corps of 
Engineers Toxic and 
Hazardous Materials 
Agency

Dames & Moore for US 
Army Toxic and Hazardous 
Materials Agency
Metcalf & Eddy, Inc. for 
Department of the Army, US
Toxic and Hazardous Waste
Materials Agency
Advanced Sciences, Inc. for
US Army Corp of Engineers 
Toxic and Hazardous 
Materials Agency

EA Engineering, Science, 
and Technology, Inc. for US
Army Corps of Engineers, 

APR-1987

DEC-1987

DEC-1989

FEB-1990

JUL-1990

AUG-1990

SEP-1990

JUL-1991

JUL-1991

JAN-1992

JUN-1992

JUL-1992

FEB-1993

 Previous StudiesIRP
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1993

1994

1995

Final Submittal, Construction Site Clearance Survey at 
Old Hospital Complex for Directorate of Engineering 
and Housing (DEH), Construction Site Clearance 
Survey at Old Hospital Complex

Analysis of Groundwater Recharge and Transfer 
Mechanisms, Boiling Springs
Quarles Spring Ground Water Basin Analysis, Quarles 
Spring
Solid Waste Management Unit Integrity Check of 
Oil/Water Separators, Integrity check of Oil/Water 
Separators
Ft. Campbell, Kentucky Oil/Water Separator 
Investigation Including Interior Integrity Inspections and 
Contamination Evaluation, Volume I, Oil/Water 
Separators
Ft. Campbell, Kentucky Oil/Water Separator 
Investigation Including Interior Integrity Inspections and 
Contamination Evaluation, Volume II, Oil/Water 
Separators
Final Report Waste Disposal Engineering Study No.37-
26-J31N-94 Demolition Site Assessment Ft. Campbell 
Kentucky 4-12

Berm Pit Projects, Ft. Campbell, Tennessee/Kentucky, 
Berm Pits

UST Closure Report for Ft. Campbell, Kentucky, 
Werner Park Building # 1479, SWMU 151D, SWMU 
151D, Werner Park Building # 1479
UST Closure Report for Ft. Campbell Kentucky, Werner
Park, Building #1489, SWMU 151 F, SWMU 151 F, 
Werner Park, Building #1489
UST Closure Report for Ft. Campbell Kentucky, Werner
Park, Building # 1484, SWMU 151 E, SWMU 151 E, 
Werner Park, Building #1484
Closure Assessment Report Kentucky Pipeline 6486, 
Wickham Avenue, Pipeline 6486, Wickham Avenue

Confirmatory Sampling Sites at Ft. Campbell (FTC), 
Volume I of II, SWMUs 1-11, 13, 14, 19, 20, 22, 24, 25,
31, 33, 36, 37, 41, 47 and 48
Confirmatory Sampling Sites at Ft. Campbell (FTC), 
Volume II of II, SWMUs 1-11, 13, 14, 19, 20, 22, 24, 
25, 31, 33, 36, 37, 41, 47 and 48
RCRA Facility Investigation at Ft. Campbell, Volume I of
II, SWMUs 12/15, 21, 27, 28, 32, 35, 50 and 134  
through 137 (801st Motor Pool)
RCRA Facility Investigation at Ft. Campbell, Volume II 
of II, SWMUs 12/15, 21, 27, 28, 32, 35, 50 and 134 
through 137 (801st Motor Pool), 

Nashville

LAW Environmental, Inc. for
US Army Corps of 
Engineers, Nashville District

Ewers Water Consultants 
Inc
Ewers Water Consultants 
Inc
Ferguson Harbour 
Incorporated for Dames & 
Moore
Dames & Moore for US 
Army Corps of Engineers

Dames & Moore for US 
Army Corps of Engineers

US Army Environmental 
Hygiene Agency, US Army 
Environmental Hygiene 
Agency
 Four Seasons 
Environmental, Inc.for US 
Army Corps of Engineers, 
Louisville District

SUB TECH

SUB TECH

SUB TECH Inc

EMPE for the US Army 
Corps of Engineers, 
Louisville District
Metcalf & Eddy, Inc., For US
Army Environmental Center,
Aberdeen Proving Ground
Metcalf & Eddy, Inc., For US
Army Environmental Center,
Aberdeen Proving Ground
Metcalf & Eddy, Inc., For US
Army Environmental Center,
Aberdeen Proving Ground
Metcalf & Eddy, Inc., For US
Army Environmental Center,
Aberdeen Proving Ground

JUL-1993

JAN-1994

JAN-1994

MAR-1994

MAY-1994

MAY-1994

JUN-1994

DEC-1994

JAN-1995

APR-1995

APR-1995

MAY-1995

JUL-1995

JUL-1995

JUL-1995

JUL-1995

 Previous StudiesIRP
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1995

1996

1997

System Evaluation/Concept Design, JP-4 Interim 
Remediation System Upgrade, Campbell Army Airfield, 
Ft. Campbell, Kentucky

Work Performed Building #6486, Building # 6486, 
(Underground storage Tank Site near #6486) 

Final RFI Work Plan Ft. Campbell, Kentucky, Oil/Water 
Separator Investigation, Oil/Water Separators

Delivery Order No. 16 Closure Report, SWMU 12/15

Final Assessment and Recommendations for Oil/Water 
Separators at Ft. Campbell, Kentucky, Assessment and 
Recommendations for Oil/Water Separators

Recovery and Rehabilitation of Seven Monitoring Wells,
Campbell Army Airfield Monitoring Wells

08/1996, Gore-Sorber Screening Survey, CAAF Ft. 
Campbell, Kentucky, Campbell Army Airfield
Work Performed, Fire Fighting Training Area, Solid 
Waste Management Unit 15, SWMU 12/15
State of Kentucky Solid Waste Management Closure 
Report for Underground Storage Tanks and Oil/Water 
Separators at #6551, #6555, #6559, #6563, 155AB, 
155AC, 155AD, 155E
Potentiometric Surface of the Bedrock Aquifer in the 
Campbell Army Airfield Area, Kentucky and Tennessee,
Campbell Army Airfield

Historical Photogeological Analysis of Surface Terrain 
Features, Campbell Army Airfield, Report and CD

Standard Sampling and Analysis Work Plan, Ft. 
Campbell, Kentucky, SOP's for Groundwater Sampling 
Program
SWMU 160 Old Wastewater Treatment Facility, Old 
Clarksville Base, Ft. Campbell, Kentucky, SWMU 160
Hydrogeologic Report for RCRA SWMU Assessment 
and RCRA Facility Investigation of Sites at Ft. 
Campbell, Kentucky, Volume I of II, SWMU's 2, 5, 9, 
12/15 and 28, Beaver, Blue, Boiling, Dennis, Gate 1, 
and Quarles Springs
Hydrogeologic Report for RCRA SWMU Assessment 
and RCRA Facility Investigation of Sites at Ft. 
Campbell, Kentucky, Volume II of II, SWMU's 2, 5, 9, 
12/15 and 28, Beaver, Blue, Boiling, Dennis, Gate 1, 
and Quarles Springs
RCRA SWMU Assessment and RCRA Facility 
Investigation, Ft. Campbell, Kentucky, Volume I of III, 
SWMUs 138, 139, 140, 141, 142, 143, 144, 145, 146, 
147, 148, 149
RCRA SWMU Assessment and RCRA Facility 

OGDEN Environmental and 
Energy Services

SVERDRUP Environmental 
(SvE) for US Army Corps of 
Engineers, Louisville District
Dames & Moore for US 
Army Corps of Engineers, 
Nashville District
Science & Technology Inc. 
(SCITEK) 
EA Engineering, Science 
and Technology, Inc for 
USArmy Corps of 
Engineers, Nashville District
BAT Associates, Inc. for US 
Army Corps of Engineers, 
Nashville District
W.L. Gore & Associates, 
Inc., 
Sverdrup Environmental Inc.

EMPE, Inc. for the US Army
Corps of Engineers, 
Louisville District

United States Geological 
Survey

US Army Topographic 
Engineering Center for US 
Army Corps of Engineers
HAZWRAP

Arthur D. Little

Arthur D. Little

Arthur D. Little

Arthur D. Little

Arthur D. Little

AUG-1995

JAN-1996

MAR-1996

MAY-1996

MAY-1996

JUN-1996

AUG-1996

OCT-1996

OCT-1996

NOV-1996

FEB-1997

APR-1997

MAY-1997

MAY-1997

MAY-1997

JUN-1997

JUN-1997
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1997

1998

Investigation, Ft. Campbell, Kentucky, Volume II of III, 
SWMUs 138, 139, 140, 141, 142, 143, 144, 145, 146, 
147, 148, 149
RCRA SWMU Assessment and RCRA Facility 
Investigation, Ft. Campbell, Kentucky, Volume III of III, 
SWMUs 138, 139, 140, 141, 142, 143, 144, 145, 146, 
147, 148, 149, 
RCRA SWMU Assessment and RCRA Facility 
Investigation, Ft. Campbell, Kentucky, Supplemental 
Volume Chemical Data, SWMUs 138, 139, 140, 141, 
142, 143, 144, 145, 146, 147, 148, 149
Confirmatory Sampling, SWMU 36- Abandoned Waste 
Oil Tank, SWMU 36
Solid Waste Management Unit 141, Range 17 
Construction Debris Landfill, Ft. Campbell, Kentucky, 
SWMU 141
Solid Waste Management Unit 146, Old Clarksville 
Base Blivet Repair Area, Ft. Campbell, Kentucky, 
SWMU 146
Final Technical Memorandum US Army Ft. Campbell, 
Kentucky Geophysical Surveys, SWMUs 149, 12/15 and
152
Historical Photogeological Analysis of Surface Terrain 
Features, Cantonment Area, Report and CD

1997 Hydrogeology Update Report, Hydrogeology 
Report
Solid Waste Management Units 98 and 99 Waste Oil 
Tanks at Building 5739, SWMUs 98 and 99
Solid Waste Management Units 95, 96, and 97 Waste 
Oil Tanks at Building 7010, SWMUs 95 through 97

RCRA Year-End Summary Report of the 1997 
Quarterly Groundwater Sampling Results, Monitoring 
Wells
Monitoring and Sampling of Groundwater Wells at Ft. 
Campbell Army Airfield, Ft. Campbell, Kentucky, 
Campbell Army Airfield Monitoring Wells
Phase III RCRA Facility Investigation Oil/Water 
Separators, Oil/Water Separators

Solid Waste Management Units 95, 96, 97, 98, and 99 
Waste Oil Tanks at Building 7010 and Building 5739, 
SWMUs 95 through  99
RCRA Final Confirmatory Sampling Report Solid Waste
Management Unit 156 Directorate of Public Works Pole 
Yard, SWMU 156
Report for the RCRA Facility Investigation (RFI) 
Conducted at SWMU 158 Campbell Army Airfield, 
SWMU 158
Ft. Campbell Landfill 7 Remediation Activities; 
Woodchipper, bulldozers, rock rakes, SMWU 7, (Video) 

Arthur D. Little

Arthur D. Little

US Army Corps of 
Engineers, Nashville District
HAZWRAP

HAZWRAP

Weston Geophysical 
Corporation

US Army Topographic 
Engineering Center for the 
US Army Corps of 
Engineers
Arthur D. Little

CKY Inc. for US Department
of 
CKY Inc. for US Department
of Energy

HAZWRAP

BAT Associates, Inc. for US 
Army Corps of Engineers, 
Nashville District
ERM Program Management
Company for US Army 
Corps of Engineers, 
Nashville District
CKY, Inc. for US 
Department of Energy

HAZWRAP for US 
Department of Energy

BAT Associates, Inc.  for US
Army Corps of Engineers, 
Nashville District
STEP, Inc.

JUN-1997

JUN-1997

JUN-1997

JUN-1997

JUN-1997

SEP-1997

SEP-1997

SEP-1997

OCT-1997

OCT-1997

MAR-1998

APR-1998

JUN-1998

JUL-1998

JUL-1998

SEP-1998

SEP-1998
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1998

1999

2000

Engineering Report for the RFI of SWMU 147 and 
Facility Assessment of AOC I at Ft. Campbell, 
Kentucky, SWMU 147 and AOC I

Oil/ Water Separator Directory, Oil/Water Separators

Phase I Ground Truthing Investigation as Part of the 
Master RFI at Campbell Army Airfield, Ft. Campbell, 
Kentucky, Campbell Army Airfield
Oil Water Separator Clean-outs and Inspections, 
Oil/Water Separators, 

Area of Concern (AOC) E Wastewater Underground 
Storage Tank at Building 7741, Former Weapons 
Storage Area, AOC E
Interim Corrective Action, Building 3902 (SWMU 36), 
SWMU 36

Year End Summary Report of the 1998 Quarterly 
Groundwater Sampling Results (October 1997 thru 
September 1998), Monitoring Program
Radiological Surveys of Former Atomic Energy 
Commission/Department of Defense Facilities on Old 
Clarksville Base, Buildings 7825, 7874 and 7811
Tracer Tight Leak Test, UFSS and UST's at Campbell 
Army Airfield

Master Environmental GIS Database Data Management
and Technical Specification Document for Ft. Campbell,
Kentucky, Tech Spec Document
1998 Hydrogeology Report Update, Hydrogeology 
Report
Surface Water Runoff Study from CAAF '99 
Hydrogeological Characterization Program, Campbell 
Army Airfield
Final Investigation Report for An Interim Corrective 
Measure and Confirmatory Sampling at AOC J Carcass 
Burial Ground, AOC J

Final RCRA Facility Investigation Confirmatory 
Sampling Report at Solid Waste Management Units 
138, 159, and 164, Volume I of V, Text, Tables and 
Figures, SWMUs 138, 159 and 164
Final RCRA Facility Investigation Confirmatory 
Sampling Report at Solid Waste Management Units 
138, 159, and 164, Volume II of V, Analytical Data, 
SWMUs 138, 159 and 164
Final RCRA Facility Investigation Confirmatory 

Science Applications 
International Corporation for
US Army Corps of 
Engineers, Nashville District
Program Management 
Company for US Army 
Corps of Engineers, 
Nashville District

HAZWRAP

Program Management 
Company for the US Army 
Corps of Engineers, 
Nashville District
STEP, Inc. for US Army 
Department of Energy

Environmental Chemical 
Corporation (ECC) for US 
Army Corps of Engineers, 
Nashville District
HAZWRAP

T N & Associates, Inc. for 
US Department of Energy

Tracer Research 
Corporation for US Army 
Corps of Engineers, 
Nashville District
Harding Lawson Associates,
Inc. for Corps of Engineers, 
Nashville District
Arthur D. Little, Inc. for U. S.
Department of Energy
US Army Corps of 
Engineers, Nashville District

STEP, Inc for US 
Department of Energy

TN & Associates, Inc. for 
US Department of Energy

T N & Associates, Inc. for 
US Department of Energy

T N & Associates, Inc. for 

OCT-1998

NOV-1998

JAN-1999

MAR-1999

MAR-1999

MAR-1999

APR-1999

JUN-1999

JUL-1999

SEP-1999

OCT-1999

DEC-1999

DEC-1999

JAN-2000

JAN-2000

JAN-2000

 Previous StudiesIRP
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2000

Sampling Report at Solid Waste Management Units 
138, 159, and 164, Volume III of V, Analytical Data, 
SWMUs 138, 159 and 164
Final RCRA Facility Investigation Confirmatory 
Sampling Report at Solid Waste Management Units 
138, 159, and 164, Volume IV of V, Analytical Data, 
SWMUs 138, 159 and 164
Final RCRA Facility Investigation Confirmatory 
Sampling Report at Solid Waste Management Units 
138, 159, and 164, Volume V of V, Analytical Data, 
SWMUs 138, 159 and 164
Final Resource Conservation and Recovery Act (RCRA)
Facility Investigation (RFI)/Confirmatory Sampling (CS) 
Report at SWMUs 140, 148, 152, 153, and 149, Volume
I of VI, Text, Tables and Figures, SWMUs 140, 148, 
152, 153 and 149
Final Resource Conservation and Recovery Act (RCRA)
Facility Investigation (RFI)/Confirmatory Sampling (CS) 
Report at SWMUs 140, 148, 152, 153, and 149, Volume
VI of VI, Appendices B, C and D, SWMUs 140, 148, 
152, 153 and 149
Final Resource Conservation and Recovery Act (RCRA)
Facility Investigation (RFI)/Confirmatory Sampling (CS) 
Report at SWMUs 140, 148, 152, 153, and 149, Volume
II of VI, Appendix A Analytical Data, SWMUs 140, 148, 
152, 153 and 149
Final Resource Conservation and Recovery Act (RCRA)
Facility Investigation (RFI)/Confirmatory Sampling (CS) 
Report at SWMUs 140, 148, 152, 153, and 149, Volume
III of VI, Appendix A Analytical Data (Cont'd), SWMUs 
140, 148, 152, 153 and 149
Final Resource Conservation and Recovery Act (RCRA)
Facility Investigation (RFI)/Confirmatory Sampling (CS) 
Report at SWMUs 140, 148, 152, 153, and 149, Volume
IV of VI, Appendix A Analytical Data (Cont'd), SWMUs 
140, 148, 152, 153 and 149
Final Resource Conservation and Recovery Act (RCRA)
Facility Investigation (RFI)/Confirmatory Sampling (CS) 
Report at SWMUs 140, 148, 152, 153, and 149, Volume
V of VI, Appendix A Analytical Data (cont'd), SWMUs 
140, 148, 152, 153 and 149
Final Data Summary for Removal Action and RCRA 
Facility Investigation at Solid Waste Management Unit 
160, Wastewater Treatment Plant, SWMU 160
Phase III RCRA Facility Investigation Work Plan for 
Wastewater Treatment Plant Sludge Dumping Area, 
Solid Waste Management Unit 48, SWMU 48
Confirmatory Sampling at the Sinkhole at 30th and 
Colorado (AOC K), AOC K
Oil Water Separator Clean Out Report Ft. Campbell, Oil
Water Separator Clean Out Report
Final Data Summary for  Phase II RCRA Facility 
Investigation of Solid Waste Management Unit 138, 
SWMU 138

US Department of Energy

TN & Associates, Inc. for 
US Department of Energy

TN & Associates, Inc. for 
US Department of Energy

T N & Associates, Inc. for 
US Department of Energy

TN & Associates, Inc. for 
US Department of Energy

T N & Associates, Inc. for 
US Department of Energy

T N & Associates, Inc. for 
US Department of Energy

TN & Associates, Inc. for 
US Department of Energy

T N & Associates, Inc. for 
US Department of Energy

STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District
Arthur D. Little, Inc. for U. S.
Army Corps of Engineers, 
Nashville District
PMC for US Army Corps of 
Engineers, Nashville District
AIMTECH for US 
Department Of Energy
STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District

JAN-2000

JAN-2000

JAN-2000

JAN-2000

JAN-2000

JAN-2000

JAN-2000

JAN-2000

JAN-2000

JAN-2000

FEB-2000

FEB-2000

MAR-2000
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2000

Final Data Summary for Confirmatory Sampling at Solid
Waste Management Unit 166, Underground Storage 
Tank Pit 5628, SWMU 166
Investigation Report for an Interim Corrective Measure 
and Confirmatory Sampling at SWMU 167 (DRMO), 
SWMU 167
Investigation Report for Removal Action and RCRA 
Facility Investigation (RFI) at SWMU 160, Wastewater 
Treatment Plant, SWMU 160
Final Investigation Report for Removal and Subsurface 
Investigation of Inactive Fuel Lines at AOC D and 
Pumphouse 1, AOC A and AOC D
RCRA Confirmatory Sampling Report for Addendum 13 
(SWMU 163) 584th Maintenance Battery Service Room,
SWMU 163
Campbell Army Airfield, Drain Line, Installation of 
Bentonite Barriers Completion Report, Campbell Army 
Airfield
Final Report:  Phase I RCRA Facilities Investigation and
Interim Removal Action at AOC O (Central Energy 
Facility), AOC O

Ft. Campbell Risk Assessment Strategy Volume I. 
(Update No. 1), Risk Assessment
Ft. Campbell Risk Assessment Strategy Volume II. 
(Update No.1), Risk Assessment
Phase II RCRA Facility Investigation (RFI) at Solid 
Waste Management Units (SWMU) 134-137, 801st 
Motorpool, SWMU 134 through 137 (801st Motorpool)
RCRA Confirmatory Sampling Report for Solid Waste 
Management Unit (SWMU) 14, Construction Debris 
Landfills 14 and 15, SWMU 14
Phase I RCRA Facilities Investigation (RFI) and Interim 
Removal Action (IRA) at AOC O, KY (Central Energy 
Facility), AOC O

Final Year-end Summary Report of the 1999 Quarterly 
Groundwater Sampling Results, Ft. Campbell, 
Monitoring Program
Phase III Resource Conservation and Recovery Act 
Facility Investigation for SWMU 145, Old Skeet Range

RFI/CS Report for Campbell Army Airfield, Volume III of 
IX, Analytical Data, SWMUs 14, 154 and 12/15, AOCs 
B, C, D, F, G and H
RFI/CS Report for Campbell Army Airfield, Volume VII 
of IX, Field Forms, SWMUs 14, 154 and 12/15, AOCs B,
C, D, F, G and H
RFI/CS Report for Campbell Army Airfield, Volume V of 
IX, Analytical Data, SWMUs 14, 154 and 12/15, AOCs 
B, C, D, F, G and H
RFI/CS Report for Campbell Army Airfield, Volume II of 
IX, Analytical Data, SWMUs 14, 154 and 12/15, AOCs 
B, C, D, F, G and H

STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District
STEP, Inc. for US Army 
Corps of Engineers, 
Nashville District
STEP for US Army Corps of
Engineers, Nashville District

STEP, Inc. for US Army 
Corps of Engineers, 
Nashville District
STEP, Inc. for US Army 
Corps of Engineers, 
Nashville District
PMC (Program 
Management Company) for 
US Army Corps of 
Engineers, Nashville District
AIMTECH for US 
Department of Energy
AIMTECH  for US 
Department of Energy
STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District
AIMTech for the US 
Department of Energy

Program Management 
Company for the US Army 
Corps of Engineers, 
Nashville District
STEP,Inc for the US Army 
Corps of Engineers, 
Nashville District
STEP Inc. for US Army 
Corps of Engineers, 
Nashville District
HAZWRAP for US 
Department of Energy

HAZWRAP for US 
Department of Energy

HAZWRAP for US 
Department of Energy

HAZWRAP for US 
Department of Energy

MAR-2000

MAR-2000

MAR-2000

MAR-2000

APR-2000

APR-2000

APR-2000

MAY-2000

MAY-2000

AUG-2000

AUG-2000

AUG-2000

OCT-2000

DEC-2000

DEC-2000

DEC-2000

DEC-2000

DEC-2000

 Previous StudiesIRP
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2000

2001

RFI/CS Report for Campbell Army Airfield, Volume VI of
IX, Geotechnical Analysis, SWMUs 14, 154 and 12/15, 
AOCs B, C, D, F, G and H
RFI/CS Report for Campbell Army Airfield, Volume VIII 
of IX, Groundtruthing Reports, SWMUs 14, 154 and 
12/15, AOCs B, C, D, F, G and H
12/2000, RFI/CS Report for Campbell Army Airfield, 
Volume IX of IX, Laboratory Detections, SWMUs 14, 
154 and 12/15, AOCs B, C, D, F, G and H
RFI/CS Report for Campbell Army Airfield, Volume I of 
IX, Text, Tables and Figures, SWMUs 14, 154 and 
12/15, AOCs B, C, D, F, G and H
Final Data Summary and Corrective Action Report for 
Pumphouse 1 Fuel Leak Reconnaissance and Repair, 
AOC A

Final Data Summary for Phase III RCRA Confirmatory 
Sampling at 17 Oil Pits, SWMU 149, SWMU 149

Final Data Summary RCRA Interim Removal Action and
Confirmatory Sampling at SWMU 164, Fuel Filter 
House, SWMU 164
Final Report, Confirmatory Sampling Investigation at 
Acid Tanks and Oil/Grease Interceptors (AOC M), AOC 
M, Acid Tanks and Oil/Grease Interceptors
Final Report for Oil/Water Separator Integrity 
Inspections and Isolations, Oil/Water Separators

Final Year-End Summary Report of the 2000 Quarterly 
Groundwater Sampling Results, Monitoring Program

Hydrogeologic Characterization Program at Sabre 
Heliport Area (Final Report), Sabre Heliport

Abandoned Dump Site Repair & Maintenance Program,
Abandoned Dumps

Final Resource Conservation and Recovery Act 
Confirmatory Sampling Report for Solid Waste 
Management Unit 84, SWMU 84
Final Report on Interim Remedial Action at 30th and A 
Shau Valley (AOC K-TN), AOC K

Final Data Summary , Phase I Resource Conservation 
and Recovery Act Facility Investigation (RFI), UST Pit 
5628 at SWMU 166, SWMU 166
Final Data Summary for Phase II RCRA Facility 
Investigation (RFI) at Campbell Army Airfield (CAAF) for
Solid Waste Management Unit 154, Geophysical 
Anomaly, Bldg. 7156, Bldg. 7173 and SWMU 41, 
SWMU 41 and AOC A
Final Data Summary for Additional Sampling in Support 
of a Confirmatory Sampling EfFt. at Solid Waste 

HAZWRAP for US 
Department of Energy

HAZWRAP for US 
Department of Energy

HAZWRAP for US 
Department of Energy

 HAZWRAP for US 
Department of Energy

STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District

STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corp of Engineers, 
Nashville District
PMC for US Army Corps of 
Engineers, Nashville District

Program Management 
Company for the US Army 
Corps of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District
Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District
STEP, Inc. for the US Army 
Corp of Engineers, 
Nashville District
SAIC for the US Army 
Corps of Engineers, 
Nashville District
Program Management 
Company for the US Army 
Corps of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District

STEP, Inc. for the US Army 
Corp of Engineers, 

DEC-2000

DEC-2000

DEC-2000

DEC-2000

DEC-2000

JAN-2001

FEB-2001

FEB-2001

MAR-2001

APR-2001

MAY-2001

MAY-2001

JUN-2001

JUN-2001

JUL-2001

JUL-2001

JUL-2001
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2001

Management Unit 148, Old Clarksville Base Fire 
Training Area, SWMU 148
Final Investigation Report for RCRA Interim Removal 
Action and Confirmatory Sampling at Solid Waste 
Management Unit 164, Fuel Filter House, SWMU 164
Final Data Summary for Phase III RCRA Facility 
Investigation/Confirmatory Sampling at Campbell Army 
Airfield for AOC A (Engine Test Facility) and AOC D 
(Bulk Fuel Farm), AOC A and AOC D
Final Data Summary for Phase I RCRA Facility 
Investigation (RFI), Underground Storage Tank (UST) 
Soil Cleanup at Solid Waste Management Unit 150, 
SWMU 150
Final Data Summary for RCRA Confirmatory Sampling 
at Area of Concern L, Lubrication Racks, AOC L

Final Data Summary, Free-product Recovery at 
Pumphouse 1, AOC A

Data Summary for Phase III RCRA Facility Investigation
of Solid Waste Management Unit 138, SWMU 138

1999 Hydrogeology Update Report, Volume I of II, Text,
Tables, Figures and Appendices A through B, 
Hydrogeology Report
1999 Hydrogeology Update Report, Volume II of II, 
Hydrogeology Report

SWMU and AOC Investigations at Multiple Sites, 
Werner Park, SWMU 168, AOC I, SWMU 146 and 
Oil/Water Separators

Final Data Summary for Interim Remedial Actions at 
AOC B, AOC G and AOC H, AOCs B, G and H

Final, Sludge Sampling and Removal Report for 
Oil/Water Separators at Ft. Campbell, Sludge sampling 
and removal for OWS
09/2001, Final Report:  Determination Of Jet Fuel 
Retention In Soil, AOC D, SSMU 41, Engine Test 
Facility, Hangar 3
Final Data Summary for Phase III RCRA Facility 
Investigation at Solid Waste Management Units 149A 
and 149F, Oil Pits, SWMUs 149A and 149F
Final Resource Conservation and Recovery Act 
Facilities Investigation Generic Work Plan Update No. 
2, Generic Work Plan
Final Standard Sampling and Analysis Plan (Revision 
001), Standard Sampling and Analysis Plan

Final Corrective Measures Study for Solid Waste 
Management Unit 138 (PX Service Station), SWMU 138

Final Investigation Report for Phase I RCRA Facility 
Investigation, Underground Storage Tank Soil Cleanup 

Nashville District

STEP, Inc. for the US Army 
Corp of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corp of Engineers, 
Nashville District

STEP, Inc. for the US Army 
Corp of Engineers, 
Nashville District

STEP, Inc. for the US Army 
Corp of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corp of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District
Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District
Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District
Program Management 
Company for the US Army 
Corps of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corp of Engineers, 
Nashville District
SAIC for the US Army 
Corps of Engineers, 
Nashville District
Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District
STEP, Inc. for the US Army 
Corp of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corp of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corp of Engineers, 

JUL-2001

JUL-2001

JUL-2001

JUL-2001

AUG-2001

AUG-2001

AUG-2001

AUG-2001

AUG-2001

SEP-2001

SEP-2001

SEP-2001

OCT-2001

OCT-2001

OCT-2001

NOV-2001

NOV-2001
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2001

2002

at Solid Waste Management Unit 150, SWMU 150

Final Report for Confirmatory Sampling at Range 
Control Skeet Ranges and Sabre Hot Fuel Pads, 
SWMU 171 and Sabre Heliport

Comprehensive Data Summary for Phase I and II 
RCRA Facility Investigations at Solid Waste 
Management Unit 146 (Blivet Repair Facility), SWMU 
146

Resource Conservation and Recovery Act (RCRA) 
Facility Investigation Report, Introduction, Volume 1 of 
16, SWMUs 1, 2, 3, 4, 5, 6, 7, 8, 9, 11, 12/15, 22, 24, 
25, 28, 33, 41, 42, 47/48 and 50
Resource Conservation and Recovery Act (RCRA) 
Facility Investigation Report, Sanitary and Construction 
Debris Landfills, SWMUs 001-006, Volume 2 of 16, 
SWMUs 1, 2, 3, 4, 5 and 6
Resource Conservation and Recovery Act (RCRA) 
Facility Investigation Report, Fire Training Areas, 
SWMUs 012/015, Volume 7 of 16, SWMU 12/15
Resource Conservation and Recovery Act (RCRA) 
Facility Investigation Report, Wastewater Treatment 
Plant Sludge Drying Beds and Dumping Area, SWMUs 
047/048, Volume 15 of 16, SWMUs 47 and 48, 
Resource Conservation and Recovery Act (RCRA) 
Facility Investigation Report, Battery Maintenance 
Facility, SWMU 024, Volume 9 of 16, SWMU 24
Final Data Summary, Phase II RCRA/RFI for SWMU 50,
Range 31 Disposal Area, Addendum 22 to the Generic 
Work Plan, (First sent out in October 2001 and revised 
in 1/2002 and 5/2003), SWMU 50, (First sent out in 
October 2001 and revised in 1/2002 and 5/2003) 
Final Data Summary for SWMU 149 Oil Pits, RCRA 
Interim Removal Action for Six Oil Pits, Fiscal Year (FY)
2001, SWMU 149
Final Data Summary  Phase II RCRA Facility 
Investigation at the Chromium Plating Shop (SWMU 
140), SWMU 140
2000 Dye Trace Report, Dye Trace Report

2000 Hydrogeologic Characterization Program, Final 
Report for Water and Sediment Quality of the Springs at
Ft. Campbell, Kentucky, Hydro Report
Final Data Summary, Resource Conservation and 
Recovery Act Facility Investigation, Sinkhole at 30th 
and A Shau Valley Road Motor Pool (AOC K), AOC K
Resource Conservation and Recovery Act (RCRA) 
Facility Investigation Report, Sanitary Landfill, SWMU 
007, Volume 3 of 16, SWMU 7
Resource Conservation and Recovery Act (RCRA) 
Facility Investigation Report, Sanitary Landfill, SWMU 
008, Volume 4 of 16, SWMU 8

Nashville District

Program Management 
Company for the US Army 
Corps of Engineers, 
Nashville District
Program Management 
Company for the US Army 
Corps of Engineers, 
Nashville District

Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District

Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District

Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District
Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District

Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District
STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District

STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District
SAIC for US Army Corps of 
Engineers, Nashville District

Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District
Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District
SAIC for the US Army 
Corps of Engineers, 
Nashville District
Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District
Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District

NOV-2001

DEC-2001

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002
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2002

Resource Conservation and Recovery Act (RCRA) 
Facility Investigation Report, Construction Debris 
Landfill, SWMU 009, Volume 5 of 16, SWMU 9
Resource Conservation and Recovery Act (RCRA) 
Facility Investigation Report, Sanitary Landfill, SWMU 
011, Volume 6 of 16, SWMU 11
Resource Conservation and Recovery Act (RCRA) 
Facility Investigation Report, Battery Maintenance 
Facility, SWMU 022, Volume 8 of 16, SWMU 22
Resource Conservation and Recovery Act (RCRA) 
Facility Investigation Report, Battery Maintenance 
Facility, SWMU 025, Volume 10 of 16, SWMU 25, 
Resource Conservation and Recovery Act (RCRA) 
Facility Investigation Report, Old Explosives Detonation 
Area, SWMU 028, Volume 11 of 16, SWMU 28
Resource Conservation and Recovery Act (RCRA) 
Facility Investigation Report, Former Pesticide Mixing 
and Storage Facility, SWMU 033, Volume 12 of 16, 
SWMU 33
Resource Conservation and Recovery Act (RCRA) 
Facility Investigation Report, Temporary Oasis Rapid 
Refueling Area, SWMU 041, Volume 13 of 16, SWMU 
41
Resource Conservation and Recovery Act (RCRA) 
Facility Investigation Report, Satellite Waste Oil 
Buffaloes, SWMU 042, Volume 14 of 16, SWMU 42
Resource Conservation and Recovery Act (RCRA) 
Facility Investigation Report, Range 31 Disposal Area, 
SWMU 050, Volume 16 of 16, SWMU 50
Resource Conservation and Recovery Act (RCRA) 
Facility Investigation Report, Appendix B:  Ecological 
Risk Assessment-Supporting Documentation, Appendix
B
Resource Conservation and Recovery Act (RCRA) 
Facility Investigation Report, Appendix C through 
Appendix G, Appendix C through G
Resource Conservation and Recovery Act (RCRA) 
Facility Investigation Report, Appendix H through 
Appendix N, Appendix H through N
Resource Conservation and Recovery Act (RCRA) 
Facility Investigation Report, Appendix O, Volume I of II,
Appendix O, Volume I of II
Resource Conservation and Recovery Act (RCRA) 
Facility Investigation Report, Appendix O , Volume II of 
II, Appendix O, Volume II of II
Resource Conservation and Recovery Act (RCRA) 
Facility Investigation Report, Appendix P, Appendix P

Resource Conservation and Recovery Act (RCRA) 
Facility Investigation Report, Appendix Q, R and S, 
Appendix Q, R and S
Final Report for Microgravity Pilot Test, Ft. Campbell 
Kentucky, SWMU 138, AOC A, SWMU 140

Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District
Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District
Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District
Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District
Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District
Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District

Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District

Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District
Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District
Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District

Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District
Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District
Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District
Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District
Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District
Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District
Arthur D. Little, Inc. for the 
US Army Corps of 
Engineers, Nashville District

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002
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2002

Final Data Summary for Resource Conservation and 
Recovery Act Facility Investigation for Area of Concern 
D, Bulk Fuel Storage, Addendum 15B to the Generic 
Work Plan, AOC D, Bulk Fuel Storage
Final Data Summary for RCRA Faciltiy Investigation at 
AOC A Pumphouse Wells at the Campbell Army 
Airfield, AOC A
Final Data Summary RCRA Addendum 26 to the 
Generic Work Plan, Phase II Campbell Army Airfield 
Master RCRA Facility Investigation at Building 7154 
(Hangar 3), Paint Spray Booth (at Building 7156), and 
Monitoring well CAAF-11, Building 7154 (Hangar), 
Paint Spray Booth (Building 7156), CAAF-11
Final Data Summary RCRA Site Investigation at SWMU
152, Demolition Landfill (Joe Swing Pool), SWMU 152

Final Data Summary for Geophysical Anomalies at the 
Campbell Army Airfield, AOC A

Final Data Summary RCRA Facility Investigation and 
Confirmatory Sampling at SWMU 32, Golf Course 
Pesticide Mixing Area, SWMU 32
Final Data Summary RCRA Corrective Action for 
SWMU 145, Old Skeet Range, SWMU 145

Final Data Summary for Interim Remedial Actions at 
SWMU 33 (Pesticide Mixing Area), SWMU 33

Final Data Summary for Phase IV Campbell Army 
Airfield Master Resource Conservation Recovery 
Facility Investigation for Free-product Recovery at 
Pumphouse 1, Pumphouse 2, Monitoring wells 7, 11, 
14, 32, Abandoned Fuel Line, and Area of Concern D, 
Addend, Pumphouse 1, Pumphouse 2, Monitoring wells
7, 11, 14, 32, Abandoned Fuel Line, and Area of 
Concern D
Final Data Summary RCRA, CS for 27 Oil / Water 
Separators (FY01) ,Addendum 14A to the Generic Work
Plan, Oil / Water Separators (27), Addendum 14A
Final: Year End Summary Report of the 2001 Quarterly 
Groundwater Sampling Results, Monitoring Program

Final: Data Summary Interim Remedial Measures at 
SWMU 146,Blivet Repair Facility, SWMU 146

Final Data Summary for RCRA Addendum 3D to the 
Generic Work Plan
Excavation and Removal at SWMU 170 and SWMU 
149 Oil Pits (FY02), SWMU 170

Geophysical Investigations at Campbell Army Airfield, 
Geophysical Investigations at Campbell Army Airfield
Final: Data Summary for RCRA Addendum 5H to the 
Generic Work Plan for the Phase IV RCRA Facility 
Investigation at Campbell Army Airfield for SWMU 41, 

STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District

STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District

STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corp of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District

STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District
STEP Inc for the US Army 
Corps of Engineers, 
Nashville District
STEP Inc. for the US Army 
Corps of Engineers, 
Nashville District
 

STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District
Argonne National 
Laboratory
STEP Inc. for the US Army 
Corps of Engineers, 
Nashville District

JAN-2002

FEB-2002

FEB-2002

FEB-2002

FEB-2002

FEB-2002

FEB-2002

FEB-2002

MAY-2002

MAY-2002

SEP-2002

OCT-2002

OCT-2002

NOV-2002

NOV-2002

NOV-2002
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2002

2003

SWMU 41

Final data Summary for Resource Conservation and 
Recovery Act Facility Investigation at Solid Waste 
Management Unit 166, UST 5628
Final Data Summary RCRA RFI at SWMU 27 
(Abandoned Open Burning / Open Detonation), 
Addendum 30 to the Generic Work Plan, SWMU 27, 
Addendum 30 to the Generic Work Plan
Final Data Summary for RCRA Site Investigation at 
SWMU 11, Landfill 11, SWMU 11

Final Data Summary for Resource Conservation and 
Recovery Act Facility Investigation and Soil Removal for
Solid Waste Management Unit 32, Golf Course 
Pesticide Mixing Area, Addendum 3a to the Generic 
Work Plan, SWMU 32, Addendum 3a to the Generic 
Work Plan
Final Data Summary for Soil Removal at Solid Waste 
Management Unit 146, Blivet Repair Facility, Addendum
8B to the Generic Work Plan, SWMU 146, Addendum 
8B to the Generic Work Plan
Final: Data Summary for Soil Removal and Investigation
at AOC I, Contractor's Equipment Yard, AOC I 

Final Report Maintenance and Reconstruction of 
Abandoned Dump 16 (SWMU 152, Joe Swing Pool 
Dump) and Abandoned Dump 17 (SWMU 141), FY02, 
SWMU 152, SWMU 141
Final Data Summary for RCRA Investigation and 
Confirmatory Sampling at SWMU 48, Wastewater 
Sludge Dump FY02, SWMU 48
Final Report Maintenance and Reconstruction of 
Abandoned Dump (SWMU 11), SWMU 11, 
Maintenance and Reconstruction
Final: Data Summary for the Phase IV RCRA Facility 
Investigation at Campbell Army Airfield Bravo Parking 
Apron Ft. Campbell, Kentucky, Bravo Parking Apron
Final Data Summary, Phase II RCRA/RFI for SWMU 50,
Range 31 Disposal Area, Addendum 22 to the Generic 
Work Plan, (First sent out in October 2001 and revised 
in 1/2002 and 5/2003), SWMU 50, (First sent out in 
October 2001 and revised in 1/2002 and 5/2003) 
Final Corrective Measures Study for Solid Waste 
Management Unit 138, PX Service Station, Revision 1, 
SWMU 138
Final Data Summary for Resource Conservation and 
Recovery Act Investigation and Confirmatory Sampling 
Solid Waste Management Unit 154 (Acid Pits), FY02, 
SWMU 154 (Acid Pits) 
Final Data Summary for RCRA Interim Remedial Action 
for 18 Oil/Water Separators.  Addendum 14C to the 
Generic Work Plan (FY02), Oil / Water Separators (18), 
Addendum 14C

STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District

STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District

STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District

STEP Inc. for US Army 
Corps of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District

STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District

STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District

STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District

JAN-2003

JAN-2003

JAN-2003

JAN-2003

JAN-2003

FEB-2003

FEB-2003

MAR-2003

MAR-2003

APR-2003

MAY-2003

MAY-2003

MAY-2003

MAY-2003
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2003

2004

Final, Year-End Report of the 2002 Quarterly 
Groundwater Sampling Results Ft. Campbell Kentucky, 
Final, 2002 Quarterly Groundwater Sampling Results
RFI and Phase II ESA OWS Sites, SWMUs 
155C,71,58,56,61,67,70,155AM

RFI and Phase II ESA OWS Sites, Data Summary 
Appendices, SWMUs 155C,71,58,56,61,67,70,155AM

Final Data Summary for Resource Conservation and 
Recovery Act Investigation at SWMU 170 (Lube Racks) 
Fiscal Year 2002, SWMU 170
Final Data Summary for Campbell Army Airfield Master 
RCRA Facility Investigation, Phase V, Free Product 
Recovery at AOC A, AOC A; Phase V
Letter Update for Activities at AOC O, Ft. Campbell, 
Kentucky, AOC O

Ft. Campbell:  Copies of Boring and Well Construction 
Logs/Various Solid Waste Management Units, Volume I,
Well Construction, Logs
Ft. Campbell:  Copies of Boring and Well Construction 
Logs/Various Solid Waste Management Units, Volume 
II, Well Construction, Logs
Ft. Campbell:  Copies of Boring and Well Construction 
Logs/Various Solid Waste Management Units, Volume 
III, Well Construction, Logs
2003 CAAF Data Review, "CAAF Visualization", Living 
Document, CAAF Visualization that is a living document

Tracer Tight Leak Test, 2003 Annual Testing, (3) 
Aboveground Storage Tanks, Tracer Job No. 20805M-
AN03, AOC D (Bulk Fuel Farm), Tracer Testing
Final 2002 Dye Trace Report, Ft. Campbell, Kentucky, 
2002 Dye Trace Report

Final Data Summary for Resource Conservation and 
Recovery Act Excavation and Removal at SWMU 149 
Oil Pits (FY03), SWMU 149
Integration of Geotechnical Data at AOC-A, 
Supplemental Seismic Investigations at AOC-A, 
Seismic Investigations at SWMU 41, AOC-A, SWMU 
41
Ft. Campbell Restoration Advisory Board Minutes, 1996
- Present, RAB Minutes
Final Data Summary For Chromium Plating Shop 
Investigation, SWMU 140

Oil/Water Separator Investigation, Data Summary For 
Confirmatory Sampling, Oil Water Separator 
Investigation
Final Data Summary for Free Product Recovery at 
Campbell Army Airfield, Fiscal Year 2003, CAAF

STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District
BHATE, Inc. for the US 
Army Corps of Engineers, 
Nashville District
BHATE, Inc. for the US 
Army Corps of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District
STEP, Inc. for the US Army 
Corps of Engineers, 
Nashville District
STEP, Inc for the US Army 
Corps of Engineers, 
Nashville District
STEP, Inc for the US Army 
Corps of Engineers, 
Nashville District
STEP, Inc for the US Army 
Corps of Engineers, 
Nashville District
STEP, Inc for the US Army 
Corps of Engineers, 
Nashville District
STEP, Inc for the US Army 
Corps of Engineers, 
Nashville District

Praxair Services, Inc for US 
Army Corps of Engineers, 
Nashville District
ICF Consulting for US Army 
Corps of Engineers, 
Nashville District
STEP Inc. for US Army 
Corps of Engineers, 
Nashville District
Argonne National 
Laboratory for U. S. Army 
Corps of Engineers, 
Nashville District
Restoration Advisory Board

BHATE, Inc. for the US 
Army Corps of Engineers, 
Nashville District
BHATE, Inc. for the US 
Army Corps of Engineers, 
Nashville District
STEP Inc. for US Army 
Corps of Engineers, 
Nashville District

MAY-2003

JUN-2003

JUN-2003

JUN-2003

JUN-2003

OCT-2003

NOV-2003

NOV-2003

NOV-2003

NOV-2003

JAN-2004

JAN-2004

FEB-2004

MAR-2004

MAY-2004

JUL-2004

JUL-2004

AUG-2004

 Previous StudiesIRP

Title Author Date
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2004

2005

2006

Kentucky Department for Environmental Protection 
Closure Application (Form KEP 7097C) For AOC O 
(155C), 155C (AOC O)
Final Data Summary for RCRA Investigation and 
Confirmatory Sampling at SWMU 12/15, FY02

Final Data Summary for Resource Conservation and 
Recovery Act Phase VI Investigation and Remediation 
at Campbell Army Airfield Ft. Campbell, CAAF
Final Data Summary for Application of Oxygen Release 
Compound (ORC) at SWMU 146, Blivet Repair Facility

Final Year End Summary Report for the Quarterly 
Groundwater Sampling Results, FY03 Monitoring 
Program
Fort Campbell Spring Sampling Program, 2003 
Sampling Report

Final Data Summary for Resource Conservation and 
Recovery Act Excavation and Removal at SWMU 149 
Oil Pits (FY03) 
Final Data Summary for Excavation and Disposal of Soil
at SWMU 33, Pesticide Mixing Area

Year End Summary Report for Quarterly Groundwater 
Sampling Results, FY2004

Lubrication Rack Investigation , Confirmatory Sampling 
Data Summary, Table, Figures and Appendices A, B 
and C
Lubrication Rack Investigation , Confirmatory Sampling 
Data Summary, Appendices C (cont'd), D, E, F and G

Enhanced Biodegredation of Chlorinated Ethenes in 
Groundwater Using Lactate and Metabolic Supplements
at SWMU 2 and SWMU 21

Letter Report for Well Installation and Sampling at 
SWMU 146, Blivet Repair Facility

2002 spring Chemistry Report

Chromium Plating Shop Investigation, SWMU 140

Year End Summary Report for Groundwater Sampling 
Results, FY05

Final Data Summary for RCRA Excavation and 
Removal at SWMU 149, Oil Pits (FY05)

STEP Inc. for US Army 
Corps of Engineers, 
Nashville District
STEP Inc. for the US Army 
Corps of Engineers, 
Nashville District
STEP Inc. for US Army 
Corps of Engineers, 
Nashville District
STEP Inc. for US Army 
Corps of Engineers, 
Nashville District
STEP Inc. for US Army 
Corps of Engineers, 
Nashville District
CDM Federal Programs 
Corporation for the US Army
Corps of Engineers, 
Nashville District

STEP Inc. for US Army 
Corps of Engineers, 
Nashville District 
STEP Inc. for US Army 
Corps of Engineers, 
Nashville District
STEP Inc. for the US Army 
Corps of Engineers, 
Nashville District
Bhate, Inc. for the US Army 
Corps of Engineers, 
Nashville District
Bhate, Inc. for the US Army 
Corps of Engineers, 
Nashville District
US Geological Survey, 
Tennessee District, for the 
U.S. Army Corps of 
Engineers, Nashville District
STEP Inc. for the US Army 
Corps of Engineers, 
Nashville District

ICF Consulting for U.S. 
Army Corps of Engineers, 
Nashville District
Bhate, Inc. for the US Army 
Corps of Engineers, 
Nashville District
Bhate, Inc. for the US Army 
Corps of Engineers, 
Nashville District
STEP Inc. for the US Army 
Corps of Engineers, 

AUG-2004

AUG-2004

SEP-2004

SEP-2004

OCT-2004

DEC-2004

MAR-2005

MAR-2005

MAR-2005

MAY-2005

MAY-2005

JUN-2005

JUL-2005

MAR-2006

JUL-2006

AUG-2006

AUG-2006

 Previous StudiesIRP

Title Author Date



Final FORT CAMPBELL Installation Action Plan - 33

2006

2007

Final Corrective Action Permit, US Department of 
Defense, Army, EPA ID # TN5 21 002 0140

Final Corrective Measures Study for SWMU 170 
Lubrication Rack, 170Z11 (formerly SWMU 166)

Final Data Summary for RCRA Investigation of Twelve 
Lubrication Racks and Demo of One Lubrication Rack 
(Kentucky Sites)
Confirmatory Sampling Data Summary Addendum, 
Revised Conclusions and Recommendations for 
Lubrication Rack (SWMU 170) Sites 170Z9 and 170Z11
Final Data Summary for RCRA Investigation of Twelve 
Lubrication Racks and Demo of One Lubrication Rack 
(Tennessee Sites)
RFI/CS Report for Campbell Army Airfield, Volume IV of
IX, Analytical Data, SWMUs 14, 154 and 12/15, AOCs 
B, C, D, F, G and H

Final Report for Groundwater Remediation Activities at 
Campbell Army Airfield

Final Data Distribution Report for Light Non-Aqueous 
Phase Liquid Delineation at Campbell Army Airfield

RFI Confirmatory Sampling Report for SWMU 170W 

RFI Confirmatory Sampling Report for SWMU 170X 

RCRA Facility Investigation Field Data Summary 
Package (CAAF)
RFI Confirmatory Sampling Report for SWMU 170Z

RFI Confirmatory Sampling Report for SWMU 170AA

RFI Confirmatory Sampling Report for SWMU 170Y

RFI Confirmatory Sampling Report for SWMU 170BB

RFI Confirmatory Sampling Report for SWMU 170CC

RFI Confirmatory Sampling Report for SWMU 170C

Year-End Report for Groundwater Sampling Results, 
FY06

RCRA Interim Removal Action Report for Soil 
Remediation at SWMU 171, Range Control Skeet 
Ranges
Final Report for FY06 Support for the Fixed Extraction 
System at CAAF

Letter Report for SWMU 28, Old OB/OD, August 2007 
Groundwater Sampling Results

Nashville District

Tennessee Department of 
Environment and 
Conservation, Division of 
Solid Waste
STEP Inc. for the US Army 
Corps of Engineers, 
Nashville District
STEP Inc. for the US Army 
Corps of Engineers, 
Nashville District
Bhate, Inc. for the US Army 
Corps of Engineers, 
Nashville District
STEP Inc. for the US Army 
Corps of Engineers, 
Nashville District
HAZWRAP for US 
Department of Energy

STEP Inc. for the US Army 
Corps of Engineers, 
Nashville District
STEP Inc. for the US Army 
Corps of Engineers, 
Nashville District
Shaw  Environmental, Inc.

Shaw  Environmental, Inc.

Shaw  Environmental, Inc.

Shaw  Environmental, Inc.

Shaw  Environmental, Inc.

Shaw  Environmental, Inc.

Shaw  Environmental, Inc.

Shaw  Environmental, Inc.

Shaw  Environmental, Inc.

Bhate, Inc. for the US Army 
Corps of Engineers, 
Nashville District
Shaw  Environmental, Inc.

STEP Inc. for the US Army 
Corps of Engineers, 
Nashville District
Shaw  Environmental, Inc.

SEP-2006

SEP-2006

OCT-2006

OCT-2006

NOV-2006

DEC-2006

MAR-2007

MAR-2007

JUN-2007

JUN-2007

JUN-2007

JUN-2007

JUN-2007

JUN-2007

JUN-2007

JUN-2007

JUN-2007

AUG-2007

SEP-2007

SEP-2007

NOV-2007

 Previous StudiesIRP

Title Author Date
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2007

2008

2009

RCRA Interim Removal Action Report  and Request for 
No Further Action at SWMU sites 149C, 149D, 149E, 
149K, 149N, 149P and 149R
Final Data Summary for Free Product Removal at 
Campbell Army Airfield, FY05

Letter Report for SWMU 153, Demo Area 18, August 
2007 Groundwater Sampling Results

CAAF Interim Remedial Action Letter Report for MVEP 
Quarterly Event, August 2007
RCRA Interim Removal Action Report  and Request for 
No Further Action at FCPB-64 Lube Rack Sites 170A, 
170B and 170D
Final CAAF Interim Remedial Action (IRA) Report 
mobile Vacuum Enhanced Pumping (MVEP) Quarterly 
Event for February 2008 (CAAF SWMUG)
Final RCRA Interim Removal Action Report and 
Request for NFA SWMU 149UU 
Interim Remedial Action (IRA) Report Mobile Vacuum 
Enhanced Pumping (MVEP) Quarterly Event August 
2008 Campbell Army Airfield (CAAF SWMUG) Fort 
Campbell, Kentucky. Kentucky Site AEDB-R Site 
FCPB-38
Statement of Basis SWMU #149C, 149D, 149E, 149K, 
149N, 149P, 149R and 149UU
Statement of Basis Support Document Solid Waste 
Management Unit 149I - Oil Pit  AEDB-R Site FCPB-
52
Statement of Basis Support Document Solid Waste 
Management Unit 149II - Oil Pit AEDB-R Site FCPB-
52
CAAF SWMUG Interim Remedial Action (IRA) Letter 
Report Free Product Recovery Pilot Test and Removal 
Event for November 2008
RCRA Facility Investigation/Corrective Measures Study 
Solid Waste Management Unit 140 Chrome Plating, 
Building 7811, Clarksville Base AEDB-R- Site FCPB-
43
RCRA Facility Investigation/Corrective Measures Study 
Solid Waste Management Unit 140 Chrome Plating, 
Building 7811, Clarksville Base AEDB-R- Site FCPB-
43
FINAL Statement of Basis Support Document Solid 
Waste Management Unit 145 Old Skeet Range
Statement of Basis Support Document Solid Waste 
Management Unit 171 Range Control Skeet Ranges

FINAL - Interim Removal Action Work Plan - Range 
Control Skeet Ranges (SWMU 171) Soil Remediation - 
Fort Campbell, KY TN Sites
Groundwater Monitoring Report and Request for No 
Further Action Solid Waste Management Unit 33 
Pesticide Mixing and Storage Facility

Shaw  Environmental, Inc.

STEP Inc. for the US Army 
Corps of Engineers, 
Nashville District
Shaw  Environmental, Inc.

Shaw  Environmental, Inc.

Shaw  Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

NOV-2007

NOV-2007

NOV-2007

JAN-2008

FEB-2008

MAR-2008

MAY-2008

SEP-2008

SEP-2008

OCT-2008

OCT-2008

NOV-2008

NOV-2008

NOV-2008

NOV-2008

DEC-2008

APR-2009

JUN-2009

 Previous StudiesIRP

Title Author Date
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2009

2010

Statement of Basis Support Document Solid Waste 
Management Unit (SWMU 33) Pesticide Mixing and 
Storage Facility AEDB-R Site FCPB-07
Statement of Basis Support Document Solid Waste 
Management Unit 2 (SWMU 2) Sanitary Landfill #2 
AEDB-R Site FCPB-26
Statement of Basis Support Document Solid Waste 
Management Unit 4 (SWMU 4) Sanitary Landfill #4 
AEDB-R Site FCPB-26
Statement of Basis Support Document Solid Waste 
Management Unit 140 Chrome Plating, Building 7811, 
Clarksville Base AEDB-R Site CCS FCPB-43 Fort 
Campbell, Kentucky Tennessee Site

Corrective Action Report Anaerobic In Situ Enhanced 
Bioremediation Pilot Study Solid Waste Management 
Unit 28 (SWMU 28) Old Burning Area (OB/OD) AEDB-
R Site FCPB-10 Fort Campbell, Kentucky Tennessee 
Site February 2010
Corrective Action Report Anaerobic In Situ Enhanced 
Bioremediation Pilot Study Solid Waste Management 
Unit 153 (SWMU 153) Demolition Area 18 AEDB-R Site
FCPB-58 Fort Campbell, Kentucky Tennessee Site
2009 Year End Groundwater Monitoring Report, Fort 
Campbell, Kentucky, Kentucky and Tennessee Sites, 
April 2010

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

SEP-2009

SEP-2009

SEP-2009

DEC-2009

FEB-2010

FEB-2010

APR-2010

 Previous StudiesIRP

Title Author Date
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FORT CAMPBELL

Installation Restoration Program

Site Descriptions
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Site ID: FCPB-09
Site Name: NBC FIRE TRAINING AREA- TN

CLEANUP/EXIT STRATEGY
MNA will continue until analytical results confirm that cleanup goals have been met.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
CMI(O)............

199006........
199504........
199504........
200201........
200210........

199008
199507
199709
200209
201409

RIP Date: 200210

RC Date: 201409

This unit is located in a low area of approximately 50 by 100 feet in a field just west of the nuclear, biological and chemical training
staging area, east of Range Road. From 1980 to 1990, JP-4 jet fuel, gasoline and other hydrocarbons were poured into a metal 
trough (about 50 feet, still in place) and ignited for training Soldiers in the use of fire as a weapon.



An RFI conducted by Metcalf & Eddy between August 1992 and August 1993 noted that the constituents found in soil samples at 
the site did not correspond to the constituents found in groundwater at the site. The constituents found in the groundwater did 
correspond to those found in the groundwater from monitoring wells at the perimeter of SWMU 2.



In FY02, an IM (enhanced bioremediation) was conducted at seven wells at FCPB-09 and FCPB-26. In FY03, two rounds of field 
gas chromatograph samples were collected and data was evaluated to determine the effectiveness of enhanced bioremediation. 
Data indicated that trichloroethylene (TCE) concentrations had dropped below the maximum contaminant level (MCL). 
Groundwater samples collected in FY04 indicated TCE concentrations remained below MCLs.



In FY05 groundwater monitoring continued. TCE was detected above the MCL in one well at FCPB-09 during a drought period. In
FY06 a detection of vinyl chloride exceeded preliminary remediation goals (PRGs), but not MCLs; one well had a detection of TCE
exceeding MCLs.



During the October 2007 sampling event, both vinyl chloride and TCE were detected at the site at concentrations slightly above 
their respective MCLs. The findings are consistent with post IRA analytical results dating back to 2005. Because well yields at the 
site historically have been low, the samples were collected using diffusion bags.



In July 2008 in situ enhanced bioremediation injections were performed at two groundwater monitoring wells. Post-injection 
sampling was performed at the two wells in January 2009. All analytical results were below cleanup levels. Three additional 
sampling events with results below cleanup levels are required before NFA is requested. In October 2009 TCE concentrations 
rebounded above the MCL in one well. During the March 2010 sampling event, the concentration of TCE detected in the sample 
collected exceeded the MCL. Monitoring will continue until four sampling events occur with results below the cleanup level.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: SWMU 21
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Site ID: FCPB-26
Site Name: SANITARY LANDFILLS 2 & 4 - TN

CLEANUP/EXIT STRATEGY
Continued groundwater monitoring is required at SWMUs 2 and 4 to complete a 30-year post closure requirement for solid waste 
landfills. LUCs will remain in place for 30 years.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................
LTM.................

199006........
199504........
199504........
200112........
200310........

199008
199507
200201
200305
204609

RIP Date: N/A

RC Date: 200305

Prior to FY05, FCPB-26 through FCPB-30 were combined and addressed as one unit under the SWMUG concept as FCPB-26. 
The landfills (SWMU 2 and 4) are located east of Market Garden Road between 18th and 42nd Streets in one geographic area. 
They accepted all installation refuse from 1955 to 1980, including residential waste, paint, unauthorized construction debris, and 
TCE/JP-4 fuel-contaminated sludge. Daily and final cover conditions during operation are not known. The sites are currently 
covered with grass. The cover is maintained under the installation's maintenance and compliance program. As of FY05, FCPB-26
addresses only SWMU 2 and 4 due to detections of vinyl chloride above the MCL in some groundwater samples. In FY02 
enhanced bioremediation was conducted at Landfill 2 to address the chlorinated solvent contamination. Vinyl chloride was above 
the MCL in one well (004MW001) at SWMU 4 during FY04. In FY05, vinyl chloride dropped below the MCL at SWMU 4. In FY06 
and FY07 annual groundwater monitoring was conducted at six wells. At SWMU 2 contaminant concentrations were below PRGs 
and MCLs. Vinyl chloride concentrations exceeding MCLs were detected at SWMU 4. In October 2007 (FY08) groundwater 
samples were collected from six wells at SWMU 2 and three wells at SWMU 4 and analyzed for VOCs. Analytical results detected 
no contaminants above evaluation criteria at SWMU 2 and one detection of vinyl chloride, marginally exceeding the MCL, at 
SWMU 4. These findings are consistent with analytical results from previous sampling events.



During March 2008 and April 2008 groundwater monitoring was performed at three wells at SWMU 2 and two wells at SWMU 4. 
All analytical results were below detection levels.



In FY09 additional funding was tied to this site for the completion of a statement of basis (SoB) for sites that were closed in the 
early stages of the IRP and did not have closure documentation.  The SoB for both SWMU 2 and 4 were completed in 2009.



In spring 2010 groundwater monitoring was performed. All analytical results were below detection levels.   No groundwater 
sampling was conducted in 2011, with the most recent event having occurred during fall 2012. During the 2012 sampling event, 
VOCs were not detected above the MCLs (2012 Groundwater Monitoring Report). 



Biennial sampling will continue with the next sampling event occurring in fall 2014.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: SWMU 2,4



Final FORT CAMPBELL Installation Action Plan - 39

Site ID: FCPB-38
Site Name: CAMPBELL ARMY AIRFIELD - KY

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Petroleum, Oil and 
Lubricants (POL)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................
CMI(C)............
CMI(O)............

198201........
199504........
199710........
199206........
200707........
200909........

198207
199612
200909
200903
200909
204509

RIP Date: 200909

RC Date: 204509

The Army's largest airfield, CAAF, is located in the northeastern corner of Fort Campbell. The karst geology creates a high 
potential for contaminants/free-product to migrate off-post during extreme water level variation. Due to complex groundwater flow 
patterns, critical off-site releases could occur. Based on the review of an RI/FS conducted by Dames and Moore in 1992, IRAs 
and FSs were conducted at selected areas within the CAAF. Additional focused studies were required to determine the extent of 
the JP-4, JP-8 and chlorinated solvent contamination and groundwater movement at the airfield. The tank farm, (Outfall H), and 
the underground concrete collection vault (Outfall C) were investigated as part of the site characterization. Previous dye traces 
have shown at least three apparent groundwater basins/flow patterns. Inventories, past practices and previous findings indicate 
release of a large volume of contaminants from multiple sources.  



In December 1992 a free-product recovery system was initiated as an IM. Over time the system was expanded. Further 
characterization studies are ongoing to determine a final RA.  



In FY96, a groundwater sampling program was initiated to further isolate and define the source of the contamination.   



During FY97, the Commonwealth of Kentucky classified the CAAF as a SWMUG. This action included all SWMUs located within 
and directly adjacent to the airfield. This SWMUG includes the Army Environmental Database - Restoration (AEDB-R) No. : 
FCPB-03, FCPB-04, FCPB-19, FCPB-35, FCPB-36, FCPB-38, FCPB-39, FCPB-59, FCPB-60, and FCPB-62. Specific site 
details for each site can be found in the RC site section. Groundwater contamination at the SWMUG was confirmed and a high 
relative risk rating was assigned. All sites were investigated under the CAAF master RFI to determine if they are contributing to 
known groundwater contamination. Activities for FY97 included the initiation of a lineament, fault trace and depression analysis, in 
conjunction with a geophysical program at AOC A and the south end of the runway.   



All available data from previous studies were consolidated for inclusion in a comprehensive database. A regional potentiometric 
surface map was produced during FY97. Also during FY97, a groundwater symposium was held to review and analyze known 
groundwater characteristics and receive input and peer review from karst geology experts.  



FY98 activities included additional geophysical surveys, groundwater monitoring, a second groundwater symposium, issue of the 
final potentiometric surface map (dry conditions), and initiation of the master RI. 

  

FY99 activities included additional soil and groundwater sampling, trace test, groundtruthing of geophysical data, third 
groundwater symposium, removal of 100 feet of pipeline, visually inspected piping joints between Pump House 1 and Pump 
House 2, and assembled the first CAAF visualization for review and interpretation by team members. An additional two potential 
sources, in and around buildings 7173 and 7176, were identified and were characterized. Neither building was determined to be a 
source of contamination.



Annual groundwater monitoring was conducted in fall 2012 at the CAAF and related AOCs. Groundwater samples collected from 
wells in the vicinity of Pumphouse 1; Pumphouse 2; and hangars 2, 3, and 4 were analyzed for VOCs. Selected wells were also 

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: AOC A
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Site ID: FCPB-38
Site Name: CAMPBELL ARMY AIRFIELD - KY

In FY00, activities included an SVE pilot study, soil and groundwater sampling, geophysical investigation, quarterly groundwater 
monitoring, weekly water level testing, placement of rip-rap at the outfall of AOC G and H, soil removal at AOC B, and some tank,
line, joint and valve verification, testing and removal. 

 

In FY01, activities included design and implementation of SVE at hangars 3 and 4 which included the installation of 20 extraction 
wells and removal of more than 10,000 equivalent gallons of fuel.   

 

In FY02, an additional 25,000 equivalent gallons of fuel were extracted, a government owned SVE system was installed, 50 
extraction wells were installed, two wells were installed at SWMU 41 and a soil gas survey was performed at Bravo Apron and 
AOC D.   

 

In FY03 in 39 weeks of operation, the government-owned SVE system removed about 30,171 equivalent gallons of product. 
Eighteen additional extraction wells were installed and mobile vacuum extraction removed an additional 7,196 equivalent gallons 
of product. Other FY03 activities included soil removal and a pilot study of groundwater treatment (Hydrogen Release Compound 
(HRC) injection) for chlorinated solvent at FCPB-35/36 (SWMU 12/15), a trench investigation at FCPB-04 (AOC B), soil sampling 
at Hangar 2 and Hangar 4, and groundwater monitoring at FCPB-03, FCPB-35, FCPB-36, FCPB-38 and FCPB-41. Quarles, an
off-site spring, is sampled monthly for petroleum-related contaminants. In the past total petroleum hydrocarbon (TPH) has been 
detected in the spring sediments.   

 

In FY04, the fixed and mobile SVE systems removed about 40,519 equivalent gallons of product.   

 

During FY05, HRC was injected at Hangar 2 and CAAF 49 to address TCE contamination. On Feb. 15, 2005 the fixed multi- 
phase extraction system was temporarily discontinued; operations resumed in May 2005. During this period, water level and free-
product thickness measurements were recorded on a weekly basis. In FY05, about 28,014 equivalent gallons, 26,838 gallons 
vapor phase and 1,176 gallons free phase product were removed. Approximately 96 percent of the equivalent gallons produced 
by the system were recovered as vapors. A scope of work, to outline the approach to delineate the extent of free-product, was 
completed in 2005.    

 

A field program consisting of the installation of 72 borings for visual confirmation of product and TPH field screening began in 
January 2006. As part of this field program, 24 monitoring wells were installed to determine the presence or absence of product in 
the groundwater.    

 

In FY07, groundwater monitoring was performed once at 27 wells and twice at nine wells located at SWMU 12/15. An RFI was 
conducted to delineate the nature and extent of contamination. A total of 17 wells were installed to complete lateral LNAPL 
delineation. In addition, data collected was used to support contaminant fate and transport analysis, development of a 
comprehensive site conceptual model and performance of a human health risk evaluation. The final RFI was approved by the 
KDEP on Jan. 31, 2009.   

 

During December 2008 four additional groundwater monitoring wells and one recovery well were installed at the temporary oasis 
rapid refueling area (SWMU 41). The new wells were sampled and confirmed that the nature and extent of the benzene plume 
has been delineated. Results of the investigation are included in the draft Campbell Army Airfield CMS, submitted in March 2009. 
Surface water samples are collected monthly at Quarles Spring. Analytical results show no detections in excess of MCLs.


CLEANUP/EXIT STRATEGY
Monitoring activities and product removal are ongoing. 

analyzed for PAHs and natural attenuation parameters. In 2012, exceedances of MCLs and/or 7097C criteria were limited to the 
concentrations of tetrachlorethene (PCE) and TCE detected in the regular and field duplicate samples collected from CAAF-49. 
PCE concentrations were 324 and 311 ug/L, respectively; TCE concentrations were 16 and 12.8 ug/L, respectively.



Annual sampling will continue at CAAF SWMUG, with the next event scheduled for fall 2013.

Alias: AOC A
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Site ID: FCPB-43
Site Name: CHROMIUM PLATING SHOP - TN

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
CMI(O)............

199504........
199504........
199704........
200709........
200909........

199607
199703
200809
200909
204509

RIP Date: 200909

RC Date: 204509

SWMU 140 consisted of a weapons refurbishing shop and a nuclear implosion structure located in Building 7811 within the Old 
Clarksville Base. Although the site is referred to as a chromium plating shop, chrome plating operations never occurred at this 
facility. It is located immediately upgradient of a wetland and Little West Fork Creek. Past practices at this site include the 
formulation of nuclear components for storage. Operations were changed in 1965 to a weapons refurbishing and metal cleaning 
facility, which was closed in 1993. The facility was designed and constructed to accommodate this type of operation.   

 

Groundwater tracing in 1997 has shown a hydrologic connection between this site and Little West Fork Creek. The source of TCE 
is likely to be from the floor drains located in the area of the degreaser. FY98 actions included installing three monitoring wells, 
sampling the three new wells and one existing well and sampling soil at 12 locations. TCE was detected in groundwater above the
MCL; however, TCE was not detected in the soil. Three groundwater monitoring wells were installed in FY01.    

 

In January 2002, the Phase II RFI report was finalized. TCE was present in the groundwater and was detected above the MCL in 
one well. Lead was also present above MCLs in two wells. Subsequent filtered samples showed the lead was attached to the clay 
particles, was not migrating, and was no longer a concern.    

 

In FY03, two additional wells were installed and sampled for VOCs in an area downgradient from the former weapons refurbishing
shop. Four soil borings were completed beneath the floor of the building in the plating shop area. One additional soil boring was 
completed adjacent to the newly discovered UST, near the east end of the building. It was determined that the UST was a water 
holding tank connected to the floor drains in the nuclear implosion structure area. Soil samples were analyzed for VOCs. TCE was
detected in the newly installed wells at concentrations above the MCL. The highest detection of TCE was 91 parts per billion (ppb)
(MCL is five) in well No. 9. Soil samples showed no detections of TCE in exceedance of action levels. An RFI addendum was 
completed. In FY04 groundwater monitoring continued.   

 

Two new wells were installed in FY05 and groundwater monitoring was conducted at eight wells on a semiannual basis. In 
samples collected in November 2005 TCE was detected in monitoring well 140MW009 at 120 ppb. In FY06, semiannual 
groundwater monitoring was conducted at eight wells. TCE was detected at concentrations exceeding MCLs in five wells. In FY07 
groundwater monitoring was performed at eight wells. 

 

Sampling performed in October 2007 showed detections of TCE in three wells above the MCL. Well 140MW009 had the highest 
detection at 95.1 micrograms per liter (ug/L). A draft RFI/CMS was submitted to the TDEC in May 2008. Based on the TDEC 
comments, a revised report recommending that an area of control and monitoring only be implemented was submitted to the 
TDEC in November 2008. In FY10, TDEC agreed with the recommendations and will require annual groundwater sampling and 
LUCs.  During the 2010 sampling event, TCE was detected at concentrations above the MCL in the regular and field duplicate 
samples collected.  TCE concentrations also exceeded the MCL in samples collected from monitoring wells.  1,1-Dicholoroethene
was detected above the MCL in one monitoring well.



In 2012, TCE was detected at four monitoring wells at concentrations above the MCL: 140MW003 (15 ug/L), 140MW008 (18.8 
ug/L), 140MW009 (102 ug/L), and 140MW011 (8.46 ug/L). Annual sampling will continue at SWMU 140, with the next event 

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: SWMU 140
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Site ID: FCPB-43
Site Name: CHROMIUM PLATING SHOP - TN

CLEANUP/EXIT STRATEGY
Monitoring activities and product removal are ongoing.  LUCs are required and will be implemented for 30 years along with LTM.  
Wells will be plugged and abandoned in FY44.

scheduled for fall 2013. Annual sampling continues at SWMU 140, with the next sampling event scheduled for fall 2014.

Alias: SWMU 140
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Site ID: FCPB-48
Site Name: OLD SKEET RANGE - TN

CLEANUP/EXIT STRATEGY
LUCs and continued surface water monitoring (LTM) are required at the site through FY45. 


SITE DESCRIPTION

STATUS

Contaminants of Concern: Semi-volatiles (SVOC)

Media of Concern: Sediment, Soil, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................
LTM.................

199504........
199504........
199910........
199710........
200706........

199607
199709
200106
200109
204509

RIP Date: N/A

RC Date: 200109

This one-acre site was a skeet range; it is no longer in operation. It is adjacent to a community recreational area and is bounded 
on the north side by Fletcher's Fork Creek and on the south by a Morale, Welfare, and Recreation community area. Results of the 
preliminary assessment/site inspection (PA/SI) revealed levels of PAHs that pose a potential risk to human health and the 
environment. In FY98 a field investigation to delineate the extent of contamination was conducted and the area was fenced. An 
ecological risk assessment began in FY00. The IRA in FY01 consisted of removal of surface clay pigeon particles and regrading 
and revegetating the area.    

 

In FY06, while preparing the SOB for the site, the TDEC determined that the final remedy was inadequate. Due to contamination 
of SVOCs in the sediment at Fletcher's Fork Creek above the USEPA, Region VIIII PRGs, signs and surface water sampling are 
required as part of the final remedy at the site. In FY08 and FY09, three surface water samples were collected at Fletcher's Fork 
Creek. Samples were analyzed for PAHs and lead. No detections were present in any of the samples collected.  PAHs and lead 
were not detected in any of the surface water samples collected in 2010.  Following PBC activities at this site, annual surface 
water sampling events will be performed at Fletcher's Fork Creek and land use controls (LUCs) will be maintained at the site, 
during which time contaminant levels are expected to remain below maximum contaminant levels (MCLs).  



Three surface water samples were collected from Fletcher's Fort Creek at locations upstream, mid- stream, and downstream of 
SWMU 145 in October 2011. PAH detections were limited to the detection of naphthalene at 145-SW002 (0.0275 J µg/L) and 
145-SW003 (0.0343 J µg/L). There is not an established MCL or PRG for naphthalene. Lead was not detected in any of the 2011 
samples (2011 Groundwater Monitoring Report). Annual surface water monitoring continues at SWMU 145, with the most recent 
event having occurred during fall 2012.  PAHs and lead were not detected in any of the 2012 surface water samples (2012 Year 
End Groundwater Monitoring Report). Annual surface water monitoring will be continued at SWMU 145, with the next event 
scheduled to occur in fall 2013.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: SWMU 145
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Site ID: FCPB-52
Site Name: OIL PITS - TN/KY

Monitoring will continue until four consecutive quarters of sampling are without free-product. At that point Ft. Campbell will apply 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Petroleum, Oil and 
Lubricants (POL), Polychlorinated Biphenyls (PCB), Semi-
volatiles (SVOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................
CMI(C)............
CMI(O)............

199504........
199504........
199704........
199912........
200709........
200709........

199607
199703
200909
200909
200909
201609

RIP Date: 200909

RC Date: 201609

There are 40 abandoned oil pits and three flammable material storage sheds (no drainage) within the post cantonment area, 
where vehicle maintenance was performed. These oil sites are located between First Street in the southern portion of the main 
cantonment area and 59th Street (18 are in Tennessee and 22 are in Kentucky). The oil pits were located within disposal sheds of
about 10 by 10 feet and supported POL storage. The foundation of each shed consisted of a concrete slab with up to five sumps 
covered by metal grates which directed oil to a French drain. Groups of two to five sheds drained into a common gravel pit. All 
sheds were removed, but there are still some slabs and grates, and the gravel pits are covered with soil. These sites were in 
operation between 1942 and the mid-1980s.    

 

In FY98, soil samples were collected at 35 sites. VOCs and SVOCs were detected at four of these sites.    

 

In FY99, a trench investigation was conducted at Oil Pits 149 A and 149 F. 149 F was determined to be nonexistent. Oil Pit 149 A 
and most of the contaminated soil (VOCs, SVOCs and TPH) were removed. The groundwater at 149 A is contaminated with lead 
and TPH above action levels. PCBs have also been detected in the sludge in the drain basins. Monitoring well one at 149A 
contains floating product.    

 

In FY00, an intrusive trench investigation was conducted at 15 sites (149 C, H, J, M, N, P, Z, AA, BB, CC, EE, FF, HH, KK, MM), a
subsurface investigation was performed at two sites (149 A and 149 F) and two pits were removed (149 LL, NN). In FY01, six oil 
pits were removed (149 C, N, P, Z, CC, KK). In FY02, six more oil pits were removed (149 D, E, K, Q, R, G). In FY03 eight oil pits 
were removed. By FY03 18 pits (149 F, G, H, J, L, M, Q, T, U, Z, AA, BB, EE, FF, HH, LL, MM, NN) had been approved for NFA.
  

In FY04, two oil pits were approved for NFA (149B and 149O). In December 2005 two sites (149 I, 149 II) were recommended for 
institutional controls and NFA was approved for six additional pits (149 S, T, U, V, W, Y). In March 2006 the four remaining oil pit 
structures were removed (149 DD, GG, JJ, X) and results are pending. NFA was granted for 149 DD, GG, JJ, and X in July 2006 
and VV and WW in October and August 2006 respectively.   

 

In June 2007, CS was performed at 149 C, D, E, K, N, P and R. An RFI report requesting NFA at the sites was submitted to the 
TDEC in November 2007. NFA was granted by the TDEC in a letter dated Jan. 25, 2008. Three wells were installed at 149A 
during summer 2007. Free-product is present at the site in 149-M01-S. An RFI/CMS report is being prepared for the site. In 
March 2008 excavation of contaminated soil was performed at 149UU. A report recommending NFA for the site was submitted to 
the TDEC in May 2008. NFA was approved at 149UU in a letter dated June 6, 2008. A SOB for sites 149 I and II, which are 
located beneath the footprints of existing buildings, was submitted to the TDEC and the KDEP in October 2008. A replacement 
recovery well was installed at 149A in October 2008. The new well is monitored on a monthly basis with an interface probe. 
Monitoring in March 2009 detected no free-product in the well.  During the November 2010 sampling event, exceedances were 
limited to the concentration of naphthalene detected in one extraction well at a concentration above the TGD-017 criterion.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: SWMU 149
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Site ID: FCPB-52
Site Name: OIL PITS - TN/KY

for NFA status.






CLEANUP/EXIT STRATEGY
Site closure has been achieved or is pending for all sites except 149 A, 149I and 149II.  Institutional controls will be implemented 
at sites 149I and 149II.  Monthly monitoring will continue at site 149A.  If product is not detected at the well for six consecutive 
months, risk-based site closure will be requested from the TDEC.  Site closure is expected in FY16 and all wells will be 
abandoned. 


Alias: SWMU 149
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Site ID: FCPB-65
Site Name: FORMER SKEET RANGES - TN

CLEANUP/EXIT STRATEGY
LUCs will be implemented at the site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
LTM.................

200006........
200010........
200207........
200702........
200709........

200009
200109
200709
200709
202109

RIP Date: N/A

RC Date: 200709

These two former skeet ranges are located on Screaming Eagle Boulevard, just north of the range control building (6087). The 
two ranges occupied approximately eight acres and were used from the early-1940s to the 1960s for recreational skeet shooting. 
Contaminants of concern (COC) include PAHs from the clay skeet targets and lead from shot. Results from the CS of September 
2001 indicate that surface soil is impacted by PAHs and lead. Concentrations of PAHs ranged from 1.4 to 25,000 ppb. Lead 
concentrations ranged from 15.6 to 1,160 parts per million (ppm).    

 

In order to expedite addressing potential risks associated with lead and PAH contaminated soil, the Army elected to perform an 
IRA concurrent with the RFI to remove contaminated soil. Delineation of surface and near surface soils was performed during 
February 2007 and March 2007. At the completion of the delineation phase, the aerial extent of soil contamination in the open field
was observed as not exceeding residential standards significantly higher than the area of contamination exceeding industrial 
PRGs. In order to make this area suitable for future unrestricted land use, the contractor, with concurrence from the Army, elected 
to apply more conservative residential soil PRGs to the area outside the fence. Access to contaminated soil inside the fenced 
active range control facility was limited by buildings and subsurface utilities.    

 

The IRA, consisting of excavation and disposal of lead and PAH contaminated soil, was performed in May 2007 and June 2007. 
Following removal, CS was performed. Inside the fenced area, the active range control facility and its ongoing operations prevent 
any active remediation at this time. In addition, small areas just outside the fence could not be excavated due to the presence of 
utility lines.    

 

Following the IRA, the site has achieved NFA status for all areas located outside the fenced range control facility. LUCs will be 
implemented to prevent exposure to these soils.  LUCs will be tracked under site FCPB-Na.

RRSE: HIGH

Regulatory Driver: RCRA

Alias: SWMU 171
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Site ID Site Name NFA Date Documentation
FCPB-01

FCPB-02

FCPB-03

FCPB-04

FCPB-05

FCPB-06

FCPB-07

FCPB-08

FCPB-10

FCPB-14

FCPB-15

FCPB-16

FCPB-17

FCPB-18

FCPB-19

FCPB-20

FCPB-21

FCPB-22

FCPB-23

FCPB-24

FCPB-25

FCPB-27

FCPB-28

FCPB-29

FCPB-30

FCPB-31

FCPB-32

FCPB-33

FCPB-34

FCPB-35

FCPB-36

FCPB-37

WASTE OIL DUMPING AREA

WOODLAWN LANDFILL

CONSTRUCTION DEBRIS LANDFILL

JP4 SPILL (200 GALLON)

BATTERY MAINTENANCE FACILITY(BLDG 6530)

SABRE HELIPORT DUMP SITE

PESTICIDE MIXING & STORAGE FAC.- TN

ABANDONED WASTE OIL TANK

OLD OB/OD AREA - TN

DPW PESTICIDE MIXING AREA

GOLF COURSE PESTICIDE MIXING AREA

PCB STORAGE AREA(BLDG 893

FORMER DS-2 STORAGE AREA

SATELLITE ACCUMULATION AREAS

TEMPORARY OASIS RAPID REFUELING AREA

SHOOTING RANGE 31 

SATELLITE WASTE OIL BUFFALOS

WASTEWATER DRYING BEDS

BATTERY MAINT FAC (NEAR FORMER BLDG 919)

WASTEWATER SLUDGE DUMP - TN

OBOD AREA

SANITARY LANDFILL #2

SANITARY LANDFILL #3 (RANGE RD/25TH ST)

SANITARY LANDFILL #4 (25TH ST/RANGE RD)

SANITARY LANDFILL#5(STATE LINE/RANGE RD)

CONSTRUCTION DEBRIS LANDFILL #6

CONSTRUCTION DEBRIS LANDFILL #7

SANITARY LANDFILL #8 (C'VILLE BASE)

CONST DEBRIS LANDFILL #9 

OLD FIRE TRAINING AREA (CAAF)

FIRE TRAINING AREA (CAAF)

SANITARY LANDFILL # 11 (C'VILLE BASE)

199507

199008

200009

199808

199607

199006

200910

199008

201003

199507

199709

199509

199703

199808

199909

200309

199709

199601

199709

200801

199512

199709

199709

199709

199709

199709

199809

199709

199809

200212

199809

199709

State letter (TDEC) 8/29/95

Active site.

Not eligible for ER,A because waste was 
placed after 1986.  Funded under 
Compliance-Related Cleanup (CC) 
program.
Combined with FCPB-38

State letter (KDEP) 3/7/03

State letter (TDEC) 6/27/88

State Letter (TDEC) 10/05/2009

State letter (KDEP) 8/18/00

State Letter (TDEC) 03/30/2010

EPA letter 12/28/97

Active site, not eligible for ER,A

State letter (TDEC) 8/29/95

State letter (TDEC) 8/29/95

Site mistakenly included in IRP - Unable 
to locate
Combined with FCPB-38

State letter (KDEP) 6/5/03

State letter TDEC 8/29/95 and KDEP 
12/28/94
State letter (TDEC) 3/5/02

State letter (TDEC) 5/29/01

State letter (TDEC) 1/25/08

Not eligible for ER,A because it was active
after 1986.  Funded under CC program.
Funded under FCPB-26

Not ER,A eligible because no release 
occurred.  Not funded.
Funded under FCPB-26

Permitted landfill, not ER,A eligible.

Not ER,A eligible because no release 
occurred. Not funded.
Not ER,A eligible, waste was placed after 
1986.  Funded under CC program.
Not ER,A eligible because no release 
occurred. Not funded.
Not ER,A eligible, waste was placed after 
1986. Funded under CC program.
Combined with FCPB-38

Combined with FCPB-38

Site was closed in AEDB-R- incorporated
in FCPB-26 for funding purposes.  Not 

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation

FCPB-39

FCPB-40

FCPB-41

FCPB-42

FCPB-44

FCPB-45

FCPB-46

FCPB-47

FCPB-49

FCPB-50

FCPB-51

FCPB-53

FCPB-54

FCPB-55

FCPB-56

FCPB-57

FCPB-58

FCPB-59

FCPB-60

FCPB-61

FCPB-62

FCPB-63

FCPB-64

PBC @ FCPB

DIESEL SPILL 

801ST MOTOR POOL GRAVEL PITS(4 SITES)

PX SERVICE STATION

CVILLE BASE-WASTE BURIAL AREA

CONSTRUCTION DEBRIS LANDFILL

SOIL INCINERATION AREA

DEH PAINT SHED

POST LAUNDRY (BLDG 860)

BLIVET REPAIR AREA (BLDG 7820)- TN

SABRE DRUM STORAGE AREA (BLDG 6636)

CVILL BASE-FIRE TRAINING AREA

UST SOIL CLEANUP 

UST CONTAMINATION SOIL CLEANUP

NUC STORAGE FAC (ABANDONED)

REMOVE & INVESTIGATE HW OIL TANKS

DEMOLITION LANDFILL (JOE SWING POOL)

DEMOLITION AREA 18 - TN

OUTFALL C ( FUEL PIT)

OUTFALL H (TANK FARM)CAAF

DRMO SCRAP & SALVAGE AREA

CAAF ACID PITS

ABANDONED WWTP (OLD C'VILLE BASE)

LUBE RACKS - TN/KY

PBC

199809

200009

199601

199709

199709

199509

199601

200309

200807

199601

200309

200109

199505

199709

199608

200209

201003

199808

199808

199607

200309

199909

200805

201303

ER,A eligible, funded under CC program.

Combined with FCPB-38

State letter (TDEC) 7/14/00

Not eligible for ER,A, funded under CC 
program.
State letter (TDEC) 11/6/97

Combined with FCPB-26, moved out of 
ER,A
State letter (TDEC) 11/6/97

State letter (TDEC) 11/6/97

State letter (TDEC) 8/24/04

State letter (TDEC) 2/4/03

Closed in IRP- LUCs are identified in the 
Installation Master Plan
State letter (TDEC) 3/20/01

State letter (TDEC) 6/13/97, 4/10/97 and 
3/6/97, State letter (KDEP) 6/27/97
State letter (TDEC) 8/20/99

NFA in HSWA Permit

Closed in IRP- LUCs are identified in the 
Installation Master Plan
State Letter 03/30/2010

Combined with FCPB-38

Combined with FCPB-38

NFA in Hazardous Solid Wast 
Amendment Permit
State letter (KDEP) 10/23/03

State letter (TDEC) 3/14/00

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  198201

1982

1989

1990

1991

1995

1996

RFA

CS
RFA

RFA

ISC
CS

CS

RFA

RFA

CS

RFA

RFI/CMS

(FCPB-38 - CAMPBELL ARMY AIRFIELD - KY)

(FCPB-06 - SABRE HELIPORT DUMP SITE)
(FCPB-06 - SABRE HELIPORT DUMP SITE)

(FCPB-01 - WASTE OIL DUMPING AREA, FCPB-02 - WOODLAWN LANDFILL, FCPB-03 - 
CONSTRUCTION DEBRIS LANDFILL, FCPB-04 - JP4 SPILL (200 GALLON), FCPB-05 - BATTERY 
MAINTENANCE FACILITY(BLDG 6530), FCPB-07 - PESTICIDE MIXING & STORAGE FAC.- TN, FCPB-08 - 
ABANDONED WASTE OIL TANK, FCPB-09 - NBC FIRE TRAINING AREA- TN, FCPB-10 - OLD OB/OD 
AREA - TN, FCPB-14 - DPW PESTICIDE MIXING AREA, FCPB-15 - GOLF COURSE PESTICIDE MIXING 
AREA, FCPB-16 - PCB STORAGE AREA(BLDG 893, FCPB-17 - FORMER DS-2 STORAGE AREA, FCPB-18
- SATELLITE ACCUMULATION AREAS, FCPB-19 - TEMPORARY OASIS RAPID REFUELING AREA, FCPB-
20 - SHOOTING RANGE 31 , FCPB-21 - SATELLITE WASTE OIL BUFFALOS, FCPB-22 - WASTEWATER 
DRYING BEDS, FCPB-23 - BATTERY MAINT FAC (NEAR FORMER BLDG 919), FCPB-24 - WASTEWATER 
SLUDGE DUMP - TN, FCPB-25 - OBOD AREA, FCPB-26 - SANITARY LANDFILLS 2 & 4 - TN, FCPB-27 - 
SANITARY LANDFILL #2, FCPB-28 - SANITARY LANDFILL #3 (RANGE RD/25TH ST), FCPB-29 - SANITARY
LANDFILL #4 (25TH ST/RANGE RD), FCPB-30 - SANITARY LANDFILL#5(STATE LINE/RANGE RD), FCPB-31
- CONSTRUCTION DEBRIS LANDFILL #6, FCPB-32 - CONSTRUCTION DEBRIS LANDFILL #7, FCPB-33 - 
SANITARY LANDFILL #8 (C'VILLE BASE), FCPB-34 - CONST DEBRIS LANDFILL #9 , FCPB-35 - OLD FIRE 
TRAINING AREA (CAAF), FCPB-36 - FIRE TRAINING AREA (CAAF), FCPB-37 - SANITARY LANDFILL # 11 
(C'VILLE BASE), FCPB-39 - DIESEL SPILL )
(FCPB-56 - REMOVE & INVESTIGATE HW OIL TANKS)
(FCPB-02 - WOODLAWN LANDFILL)

(FCPB-15 - GOLF COURSE PESTICIDE MIXING AREA, FCPB-40 - 801ST MOTOR POOL GRAVEL PITS(4 
SITES))
(FCPB-40 - 801ST MOTOR POOL GRAVEL PITS(4 SITES))

(FCPB-42 - CVILLE BASE-WASTE BURIAL AREA, FCPB-45 - SOIL INCINERATION AREA, FCPB-46 - DEH
PAINT SHED, FCPB-54 - UST CONTAMINATION SOIL CLEANUP)
(FCPB-01 - WASTE OIL DUMPING AREA, FCPB-09 - NBC FIRE TRAINING AREA- TN, FCPB-10 - OLD 
OB/OD AREA - TN, FCPB-14 - DPW PESTICIDE MIXING AREA, FCPB-16 - PCB STORAGE AREA(BLDG 
893, FCPB-17 - FORMER DS-2 STORAGE AREA, FCPB-20 - SHOOTING RANGE 31 , FCPB-21 - 
SATELLITE WASTE OIL BUFFALOS, FCPB-23 - BATTERY MAINT FAC (NEAR FORMER BLDG 919), FCPB-
24 - WASTEWATER SLUDGE DUMP - TN, FCPB-26 - SANITARY LANDFILLS 2 & 4 - TN, FCPB-27 - 
SANITARY LANDFILL #2, FCPB-28 - SANITARY LANDFILL #3 (RANGE RD/25TH ST), FCPB-29 - SANITARY
LANDFILL #4 (25TH ST/RANGE RD), FCPB-30 - SANITARY LANDFILL#5(STATE LINE/RANGE RD), FCPB-31
- CONSTRUCTION DEBRIS LANDFILL #6, FCPB-32 - CONSTRUCTION DEBRIS LANDFILL #7, FCPB-33 - 
SANITARY LANDFILL #8 (C'VILLE BASE), FCPB-34 - CONST DEBRIS LANDFILL #9 , FCPB-35 - OLD FIRE 
TRAINING AREA (CAAF), FCPB-36 - FIRE TRAINING AREA (CAAF), FCPB-37 - SANITARY LANDFILL # 11 
(C'VILLE BASE), FCPB-54 - UST CONTAMINATION SOIL CLEANUP)

(FCPB-41 - PX SERVICE STATION, FCPB-43 - CHROMIUM PLATING SHOP - TN, FCPB-44 - 
CONSTRUCTION DEBRIS LANDFILL, FCPB-47 - POST LAUNDRY (BLDG 860), FCPB-48 - OLD SKEET 
RANGE - TN, FCPB-49 - BLIVET REPAIR AREA (BLDG 7820)- TN, FCPB-50 - SABRE DRUM STORAGE 
AREA (BLDG 6636), FCPB-51 - CVILL BASE-FIRE TRAINING AREA, FCPB-52 - OIL PITS - TN/KY, FCPB-
55 - NUC STORAGE FAC (ABANDONED), FCPB-57 - DEMOLITION LANDFILL (JOE SWING POOL), FCPB-
58 - DEMOLITION AREA 18 - TN, FCPB-59 - OUTFALL C ( FUEL PIT), FCPB-60 - OUTFALL H (TANK 
FARM)CAAF, FCPB-61 - DRMO SCRAP & SALVAGE AREA, FCPB-62 - CAAF ACID PITS)
(FCPB-36 - FIRE TRAINING AREA (CAAF))

Past Phase Completion Milestones
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 ScheduleIRP

1997

1998

1999

2000

2001

CS

CMI(C)
ISC
IRA

IRA
CS

LTM

INV
RFI/CMS

RFA

LTM

RFI/CMS

RFI/CMS

LTM
RFA
RFI/CMS

RFI/CMS
IRA

(FCPB-03 - CONSTRUCTION DEBRIS LANDFILL, FCPB-05 - BATTERY MAINTENANCE FACILITY(BLDG 
6530), FCPB-07 - PESTICIDE MIXING & STORAGE FAC.- TN, FCPB-19 - TEMPORARY OASIS RAPID 
REFUELING AREA, FCPB-22 - WASTEWATER DRYING BEDS, FCPB-25 - OBOD AREA, FCPB-39 - 
DIESEL SPILL , FCPB-50 - SABRE DRUM STORAGE AREA (BLDG 6636))
(FCPB-36 - FIRE TRAINING AREA (CAAF))
(FCPB-53 - UST SOIL CLEANUP )
(FCPB-30 - SANITARY LANDFILL#5(STATE LINE/RANGE RD), FCPB-35 - OLD FIRE TRAINING AREA 
(CAAF))

(FCPB-10 - OLD OB/OD AREA - TN)
(FCPB-04 - JP4 SPILL (200 GALLON), FCPB-18 - SATELLITE ACCUMULATION AREAS, FCPB-38 - 
CAMPBELL ARMY AIRFIELD - KY, FCPB-42 - CVILLE BASE-WASTE BURIAL AREA, FCPB-43 - 
CHROMIUM PLATING SHOP - TN, FCPB-44 - CONSTRUCTION DEBRIS LANDFILL, FCPB-47 - POST 
LAUNDRY (BLDG 860), FCPB-48 - OLD SKEET RANGE - TN, FCPB-49 - BLIVET REPAIR AREA (BLDG 
7820)- TN, FCPB-51 - CVILL BASE-FIRE TRAINING AREA, FCPB-52 - OIL PITS - TN/KY, FCPB-55 - NUC 
STORAGE FAC (ABANDONED), FCPB-57 - DEMOLITION LANDFILL (JOE SWING POOL), FCPB-58 - 
DEMOLITION AREA 18 - TN, FCPB-59 - OUTFALL C ( FUEL PIT), FCPB-60 - OUTFALL H (TANK 
FARM)CAAF, FCPB-62 - CAAF ACID PITS, FCPB-63 - ABANDONED WWTP (OLD C'VILLE BASE))
(FCPB-27 - SANITARY LANDFILL #2, FCPB-28 - SANITARY LANDFILL #3 (RANGE RD/25TH ST), FCPB-29 
- SANITARY LANDFILL #4 (25TH ST/RANGE RD), FCPB-30 - SANITARY LANDFILL#5(STATE LINE/RANGE 
RD), FCPB-31 - CONSTRUCTION DEBRIS LANDFILL #6, FCPB-33 - SANITARY LANDFILL #8 (C'VILLE 
BASE), FCPB-37 - SANITARY LANDFILL # 11 (C'VILLE BASE), FCPB-44 - CONSTRUCTION DEBRIS 
LANDFILL)
(FCPB-53 - UST SOIL CLEANUP )
(FCPB-09 - NBC FIRE TRAINING AREA- TN, FCPB-15 - GOLF COURSE PESTICIDE MIXING AREA, FCPB-
17 - FORMER DS-2 STORAGE AREA, FCPB-21 - SATELLITE WASTE OIL BUFFALOS, FCPB-23 - 
BATTERY MAINT FAC (NEAR FORMER BLDG 919), FCPB-27 - SANITARY LANDFILL #2, FCPB-28 - 
SANITARY LANDFILL #3 (RANGE RD/25TH ST), FCPB-29 - SANITARY LANDFILL #4 (25TH ST/RANGE RD), 
FCPB-30 - SANITARY LANDFILL#5(STATE LINE/RANGE RD), FCPB-31 - CONSTRUCTION DEBRIS 
LANDFILL #6, FCPB-33 - SANITARY LANDFILL #8 (C'VILLE BASE), FCPB-37 - SANITARY LANDFILL # 11 
(C'VILLE BASE))
(FCPB-63 - ABANDONED WWTP (OLD C'VILLE BASE))

(FCPB-32 - CONSTRUCTION DEBRIS LANDFILL #7, FCPB-34 - CONST DEBRIS LANDFILL #9 , FCPB-36 -
FIRE TRAINING AREA (CAAF))
(FCPB-03 - CONSTRUCTION DEBRIS LANDFILL, FCPB-04 - JP4 SPILL (200 GALLON), FCPB-18 - 
SATELLITE ACCUMULATION AREAS, FCPB-32 - CONSTRUCTION DEBRIS LANDFILL #7, FCPB-34 - 
CONST DEBRIS LANDFILL #9 , FCPB-59 - OUTFALL C ( FUEL PIT), FCPB-60 - OUTFALL H (TANK 
FARM)CAAF)

(FCPB-63 - ABANDONED WWTP (OLD C'VILLE BASE))

(FCPB-03 - CONSTRUCTION DEBRIS LANDFILL)
(FCPB-64 - LUBE RACKS - TN/KY, FCPB-65 - FORMER SKEET RANGES - TN, PBC @ FCPB - PBC)
(FCPB-07 - PESTICIDE MIXING & STORAGE FAC.- TN, FCPB-40 - 801ST MOTOR POOL GRAVEL PITS(4 
SITES))

(FCPB-48 - OLD SKEET RANGE - TN, FCPB-58 - DEMOLITION AREA 18 - TN)
(FCPB-48 - OLD SKEET RANGE - TN, FCPB-49 - BLIVET REPAIR AREA (BLDG 7820)- TN)
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 ScheduleIRP

2002

2003

2004

2006

2007

2008

2009

2010

CS
CAP

RFI/CMS

CMI(C)

RFI/CMS

IRA
LTM
CMI(C)

IRA

RFI/CMS

RFI/CMS
CMI(C)

IRA
CMI(C)
LTM
CMI(O)
RFI/CMS

CMI(C)

IRA
RFI/CMS

CMI(O)
LTM

(FCPB-64 - LUBE RACKS - TN/KY, FCPB-65 - FORMER SKEET RANGES - TN)
(FCPB-53 - UST SOIL CLEANUP )

(FCPB-20 - SHOOTING RANGE 31 , FCPB-26 - SANITARY LANDFILLS 2 & 4 - TN, FCPB-57 - 
DEMOLITION LANDFILL (JOE SWING POOL))
(FCPB-09 - NBC FIRE TRAINING AREA- TN)

(FCPB-35 - OLD FIRE TRAINING AREA (CAAF), FCPB-49 - BLIVET REPAIR AREA (BLDG 7820)- TN, 
FCPB-51 - CVILL BASE-FIRE TRAINING AREA, FCPB-62 - CAAF ACID PITS)
(FCPB-26 - SANITARY LANDFILLS 2 & 4 - TN)
(FCPB-47 - POST LAUNDRY (BLDG 860))
(FCPB-49 - BLIVET REPAIR AREA (BLDG 7820)- TN)

(FCPB-07 - PESTICIDE MIXING & STORAGE FAC.- TN)

(FCPB-24 - WASTEWATER SLUDGE DUMP - TN)

(FCPB-10 - OLD OB/OD AREA - TN, FCPB-65 - FORMER SKEET RANGES - TN)
(FCPB-65 - FORMER SKEET RANGES - TN)

(FCPB-64 - LUBE RACKS - TN/KY)
(FCPB-10 - OLD OB/OD AREA - TN, FCPB-64 - LUBE RACKS - TN/KY)
(FCPB-24 - WASTEWATER SLUDGE DUMP - TN)
(FCPB-49 - BLIVET REPAIR AREA (BLDG 7820)- TN, FCPB-64 - LUBE RACKS - TN/KY)
(FCPB-43 - CHROMIUM PLATING SHOP - TN, FCPB-64 - LUBE RACKS - TN/KY)

(FCPB-38 - CAMPBELL ARMY AIRFIELD - KY, FCPB-43 - CHROMIUM PLATING SHOP - TN, FCPB-52 - 
OIL PITS - TN/KY, PBC @ FCPB - PBC)
(FCPB-38 - CAMPBELL ARMY AIRFIELD - KY, FCPB-52 - OIL PITS - TN/KY, PBC @ FCPB - PBC)
(FCPB-38 - CAMPBELL ARMY AIRFIELD - KY, FCPB-52 - OIL PITS - TN/KY, PBC @ FCPB - PBC)

(FCPB-10 - OLD OB/OD AREA - TN)
(FCPB-07 - PESTICIDE MIXING & STORAGE FAC.- TN, FCPB-58 - DEMOLITION AREA 18 - TN)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD DateSite Name
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 ScheduleIRP

Schedule for Next Five-Year Review: 2017

204609Estimated Completion Date of IRP at Installation (including LTM phase):

Final RA(C) Completion Date: 200909
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FORT CAMPBELL IRP Schedule

CMI(O)

LTM

CMI(O)

CMI(O)

LTM

CMI(O)

LTM

0

1

1

1

1

1

1

0

1

1

1

1

1

1

0

1

1

1

1

0

1

0

1

1

1

1

0

1

0

1

1

1

1

0

1

1

1

1

1

1

1

1

FCPB-09

FCPB-26

FCPB-38

FCPB-43

FCPB-48

FCPB-52

FCPB-65

NBC FIRE TRAINING AREA- TN

SANITARY LANDFILLS 2 & 4 - TN

CAMPBELL ARMY AIRFIELD - KY

CHROMIUM PLATING SHOP - TN

OLD SKEET RANGE - TN

OIL PITS - TN/KY

FORMER SKEET RANGES - TN

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY14

FY14

FY14

FY14

FY14

FY14

FY14

FY15

FY15

FY15

FY15

FY15

FY15

FY15

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

= phase underway
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FORT CAMPBELL

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

9/6

Installation Site Types with Future and/or Underway Phases
3 Unexploded Munitions/Ordnance

Most Widespread Contaminants of Concern

Munitions and explosives of concern (MEC)

Media of Concern

Soil

200304

201310

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(FCPB-003-R-01, FCPB-006-R-01, FCPB-008-R-01)

201310/201310Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site Name Action FY

N/A

RemedySite ID

Duration of MMRP
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 Contamination AssessmentMMRP

Contamination Assessment Overview

An RI will be conducted for FCPB-003-R-01 and FCPB-006-R-01 under the PBC. Additional actions will be conducted as 
required (see the site-specific cleanup exit strategies).

Cleanup Exit Strategy

In November 2003, the Phase 3 Army range inventory was completed at Fort Campbell. The inventory identified seven sites as 
eligible for the Military Munitions Response Program (MMRP). The Phase 3 inventory serves as the PA under the 
Comprehensive Environmental Response, Compensation and Liability Act of 1980 (CERCLA). 



The historical records review (HRR) was completed in January 2008. The SI was completed in September 2008. According to 
the SI, FCPB-001-R-01, FCPB-004-R-01, and FCPB-005-R-01 require NFA because no MEC or munitions constituents 
(MC) were identified. Sites FCPB-002-R-01 and FCPB-007-R-01 are ineligible for the MMRP because they have already 
been remediated. Sites FCPB-003-R-01 and FCPB-006-R-01 were recommended for additional characterization for MEC 
during the RI/FS phase.



In December 2009, a PBC contract for the MMRP was awarded for conducting an RI at FCPB-003-R-01 and FCPB-006-R-
01. It is anticipated that FCPB-003-R-01 will achieve NFA after the RI/FS phase. FCPB-006-R-01 is planned to continue into 
the LTM phase.
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1990

1992

1997

2000

2001

2002

2003

2004

2005

2006

Interim RCRA Facility Assessment

Confirmatory Sampling Plan for Sites at Fort Campbell

US Army Environmental Center, RCRA Facility 
Investigation

Hydrologic Report RCRA SWMU Assessment and 
RCRA Facility Investigation of Sites at Fort Campbell
Final SWMU Assessment Report Vol. 1-3

Final RCRA RFI/CS at SWMUs 138, 159, and 164

Data Summary for Phase II RFI of SWMU 138

Year End Summary Report of the 2000 Quarterly 
Groundwater Sampling Results, Fort Campbell, KY
Final Data Summary for Phase III RCRA RFI of SWMU 
138, Fort Campbell, KY
Final Corrective Measures Study for SWMU 138

RCRA Facility Investigation Report, Vol. 1-16

Year End Summary Report of the 2001 Quarterly 
Groundwater Sampling Results, Fort Campbell, KY

Final Corrective Measures Study for SWMU 138, PX 
Service Station
Year End Quarterly Summary Report of the 2002 
Quarterly Groundwater Sampling Results, Fort 
Campbell, KY
Closed, Transferring and Transferred Range Inventory 
Report

Final Completion Report for the Removal of Fuel Oil 
Tanks, Hammond Heights and Campbell Army Airfield 
Residential Areas, Fort Campbell, KY (Vol. 1-8)
Year End Summary Report of the 2003 Quarterly 
Groundwater Sampling Results, Fort Campbell, KY

Year End Summary Report of the 2004 Quarterly 
Groundwater Sampling Results, Fort Campbell, KY
Final Addendum 2D to the Generic Work Plan for 
Service Bay Confirmatory Sampling and Plug and 
Abandonment of Three Wells at SWMU 138 Post 
Exchange Service Station Fort Campbell, KY
Final Completion Report for Removal of Cantonment 
Area Heating Oil Tanks FY 05, Fort Campbell, KY

A. T. Kearney Inc. 

Metcalf and Eddy Inc.

Metcalf and Eddy Inc.

A. D. Little 

A. D. Little 

A. D. Little 

STEP

STEP

STEP

STEP

A. D. Little 

STEP

STEP

STEP

 E2M 

STEP

STEP

Nashville COE

STEP

STEP

AUG-1990

JUN-1992

JUN-1992

MAY-1997

JUN-1997

JAN-2000

FEB-2000

APR-2001

AUG-2001

NOV-2001

JAN-2002

SEP-2002

MAY-2003

MAY-2003

OCT-2003

FEB-2004

OCT-2004

MAR-2005

AUG-2005

AUG-2005

 Previous StudiesMMRP

Title Author Date
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2006

2007

2008

2002 Spring Chemistry Report 

Year End Summary Report for Groundwater Sampling 
Results FY 2005
Groundwater and Spring Monitoring Program 
Optimization Study Report
Final Data Summary Service Bay Confirmation 
Sampling and Plug and Abandon Three Wells at SWMU
138, Post Exchange Service Station 
Final Data Summary RCRA Investigation of Twelve 
Lube Rack Sites and Remediation of One Lube Rack 
Site, KY Sites 
Final Data Summary RCRA Investigation of Twelve 
Lube Rack Sites, TN Sites

Year End Summary Report for Groundwater Sampling 
Results FY 2005
Draft Data Summary for RFI of Two Lubrication Racks 
(SWMUs 170J and 170K)

Final Historical Records Review

Final Site Inspection

ICF Consultants 

BHATE

BHATE

STEP

STEP

STEP

BHATE

STEP

E2M

E2M

MAR-2006

AUG-2006

AUG-2006

OCT-2006

OCT-2006

NOV-2006

AUG-2007

NOV-2007

JAN-2008

SEP-2008

 Previous StudiesMMRP

Title Author Date
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FORT CAMPBELL

Military Munitions Response Program

Site Descriptions
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Site ID: FCPB-003-R-01
Site Name: MORTAR RANGE 6/11

In December 2009, a PBC for the MMRP was awarded for conducting an RI at FCPB-003-R-01.

CLEANUP/EXIT STRATEGY
An FS will be conducted after the PBC is completed. It is anticipated that FCPB-003-R-01 will achieve NFA after the RI/FS 
phase. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

200304........
200602........
200910........

200311
200809
201304

RIP Date: N/A

RC Date: 201304

Mortar Range 6/11 is located on the west side of the cantonment area on Market Garden, between Air Assault (formerly 18th 
Street) and Screaming Eagle. Mortar Range 6/11 operated from the 1950s through 1965 before portions of it were used as trench 
and fill landfills. The munitions response site (MRS) was used primarily for training with inert 60 millimeter (mm) and 81mm mortar 
rounds possibly equipped with spotting charges. As such, MEC may be associated with the impact portion of the MRS. Firing at 
the range was oriented to the east towards the cantonment area. The two portions used as landfills [SWMU 2 and SWMU1] have 
been covered with clay soil caps and revegetated. Any MEC that may be present in a capped and closed landfill is not eligible 
under the MMRP since this is considered an RC action. The acreage of the MRS, which excludes the acreage associated with the
SWMUs and is based on the findings of the SI fieldwork, is 29.4 acres and the site is currently undeveloped. There have been no 
environmental restoration activities on the MRS. No MEC or MC was found at the MRS during the SI fieldwork. Three items of 
munitions debris (MD) were found on-site: two M18 smoke grenades and an expended M120 Series hand signal device. The 
Final SI was completed in September 2008 and recommended further characterization of MEC. The RI PBC contract has been 
awarded and is currently underway. It is anticipated that the site will achieve NFA status following the RI.

MRSPP Score: 05

Regulatory Driver: CERCLA

Alias: None
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Site ID: FCPB-006-R-01
Site Name: TRAINING AREA 1 & 1A

In December 2009, a PBC for MMRP was awarded for conducting an RI at FCPB-006-R-01.

CLEANUP/EXIT STRATEGY
 An FS will be conducted after the PBC is completed.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

200304........
200602........
200910........

200311
200809
201304

RIP Date: N/A

RC Date: 201304

The Training Area 1 and 1A MRS is located in the southeast portion of the cantonment area and encompasses the Gardner Hills 
Housing Area. The MRS is a 645.2 acre parcel that was used from 1944 through 1956 as a training and maneuver area. 
Unexploded ordnance (UXO) has been found in the undeveloped parts of the Gardner Hills area behind military family housing 
units located at 7425 Gardner Hills, including five M1 training landmines and one M194 practice 250-pound bomb. As part of the 
explosive ordnance disposal (EOD) response, a site reconnaissance of the area was conducted by the US Army Engineering and 
Support Center, Huntsville. The items were disposed of after being destroyed and there have been no environmental restoration 
activities carried out in this area. Private residences in the Gardner Hills military housing area occupy a portion of this area, while 
the remaining portions are undeveloped and occupied by hardwood forest. Fort Campbell has awarded a contract to a limited 
liability company (LLC) for the family housing privatization project under the Residential Communities Initiative (RCI), which 
includes the Gardner Hills Housing Area.  



The Final SI was completed in September 2008. The report recommended additional characterization for MEC. The RI PBC 
contract has been awarded and is currently underway. It is anticipated that the site will achieve NFA status.

MRSPP Score: 05

Regulatory Driver: CERCLA

Alias: None
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Site ID: FCPB-008-R-01
Site Name: Warrior Venture Quest

CLEANUP/EXIT STRATEGY
An additional SI is required before an exit strategy can be determined. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: White Phosphorous

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................

201103........
201103........

201103
201310

RIP Date: N/A

RC Date: 201310

FCPB-008-R-01 is an MMRP site. A white phosphorus (WP) rifle grenade was found in 2011 at the Morale Welfare and 
Recreation (MWR) Obstacle Course on Ft. Campbell. Local EOD was contacted.  EOD detonated the WP grenade and performed
a surface sweep of the area.  The surface sweep produced one additional item close to the initial find: a fin assembly, presumably 
from this same rocket propelled grenade. On Sept. 13-17, 2011 a crew with the US Army Engineering and Support Center 
performed a non-intrusive geophysical survey on the site to identify subsurface anomalies that may be related to WP rifle 
grenades and/or other potential ordnance.  The results of this survey recommended 252 individual anomalies and three polygons 
to be investigated by digging.  Currently, Fort Campbell has listed the site as off limits and is preventing access by means of a 
perimeter fence.  Funds were requested to perform a site inspection in 2012.   PIKA Pirnie Joint Venture LLC was contracted to 
further remedial activities under the MMRP, specifically to complete an expanded site inspection (ESI) in FY13. 


MRSPP Score: Evaluation pending

Regulatory Driver: CERCLA

Alias: None
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Site ID Site Name NFA Date Documentation
FCPB-001-R-
01
FCPB-002-R-
01
FCPB-004-R-
01
FCPB-005-R-
01
FCPB-007-R-
01
PBC@MR 
FCPB

18TH STREET CONFIDENCE COURSE

LUCAS ELEMENTARY SCHOOL DMM SITE

RANGE 28

RANGE 42

WERNER PARK HOUSING AREA DMM SITE

PBA

200809

200809

200809

200809

200809

201303

NFA based on the September 2008 Final 
Site Inspection, e2M
NFA based on the September 2008 Final 
Site Inspection, e2M
NFA based on the September 2008 Final 
Site Inspection, e2M
NFA based on the September 2008 Final 
Site Inspection, e2M
NFA based on the September 2008 Final 
Site Inspection, e2M

Site Closeout (No Further Action) Summary
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 ScheduleMMRP

Date of MMRP Inception:200304

2004

2008

2011

PA

PA
SI

PA

(FCPB-001-R-01 - 18TH STREET CONFIDENCE COURSE, FCPB-002-R-01 - LUCAS ELEMENTARY 
SCHOOL DMM SITE, FCPB-003-R-01 - MORTAR RANGE 6/11, FCPB-004-R-01 - RANGE 28, FCPB-005-
R-01 - RANGE 42, FCPB-006-R-01 - TRAINING AREA 1 & 1A, FCPB-007-R-01 - WERNER PARK 
HOUSING AREA DMM SITE)

(PBC@MR FCPB - PBA)
(FCPB-001-R-01 - 18TH STREET CONFIDENCE COURSE, FCPB-002-R-01 - LUCAS ELEMENTARY 
SCHOOL DMM SITE, FCPB-003-R-01 - MORTAR RANGE 6/11, FCPB-004-R-01 - RANGE 28, FCPB-005-
R-01 - RANGE 42, FCPB-006-R-01 - TRAINING AREA 1 & 1A, FCPB-007-R-01 - WERNER PARK 
HOUSING AREA DMM SITE, PBC@MR FCPB - PBA)

(FCPB-008-R-01 - Warrior Venture Quest)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: 2017

201310Estimated Completion Date of MMRP at Installation (including LTM phase):

Final RA(C) Completion Date:

Past Phase Completion Milestones

To Be Determined



Final FORT CAMPBELL Installation Action Plan - 65

FORT CAMPBELL MMRP Schedule

SI 0 0 0 0 01FCPB-008-R-01 Warrior Venture Quest
SITE ID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18 FY19+

= phase underway
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FORT CAMPBELL

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

6/3

Installation Site Types with Future and/or Underway Phases
3 Soil Contamination After Tank Removal

Most Widespread Contaminants of Concern

Polycyclic Aromatic Hydrocarbons (PAH), Volatiles (VOC)

Media of Concern

Groundwater, Soil

199001

204409

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CCA FTC Ng, CCA FTC-Na, CCS-FTC-172S)

201509/201509Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

IRA

FRA

Lube Racks Active post 1986 
KY
SWMU 172 K 2515

Lube Racks Active post 1986 
KY

2006

2007

2010

Site Name Action FYRemedy

WASTE REMOVAL - SOILS

BIOREMEDITATION - IN SITU

REMOVAL

Site ID
CCS FTC170

CCSFTC172
K
CCS FTC170

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

The residual contamination at the remaining 59 sites will remain in place. LUCs will be required indefinitely. The 59 sites are as 
follows: 

7103A 3002A 3002G  3003A 3003C 3003G 3004A 3004C 3005A 3005C 3005G

3006A 3006C 3006E 3007A  3010A 3010E  3011E 3012A 3013G 3016B 3016D

 3016E 3017A 3017E 3018C 3019A 3020A 3020C  3022A 3022E 3022G  3024A

 3024E 3025C 3026A 3027A 3027G 3028C 3029G 3030A 3030C 3030E 3031G

3033B 3034A 3034E 3035B 3035D 3035F 3035H  3037D 3037H 3038D 3039D

3039F 3042F 3043H 3045D.



The contaminants remaining which exceed KDEP tank closure requirements are listed below with their respective KDEP cleanup 
level in ppb

acenaphthene   (3,000)

acenaphthylene   (3,000) 

anthracene   (3,000) 

benzo(a)anthracene  (150) 

benzo(b)fluoranthene (300) 

benzo(k)fluoranthene  (300) 

benzo(g,h,i)perylene  (3,000) 

benzo(a)pyrene   (300) 

dibenzo(a,h)anthracene  (300) 

fluoranthene   (3,000) 

fluorene   (3,000) 

indeno(1,2,3)pyrene  (300) 

naphthalene   (1,000) 

phenanthrene   (3,000)

pyrene    (3,000)



The soil was impacted. No off-site migration is occurring. The legal driver is the RCRA corrective action permit.

Cleanup Exit Strategy

Environmental restoration activities include the Installation Restoration Program (IRP) and Military Munitions Response Program 
(MMRP). On Dec. 29, 2008, the Office of the Deputy Under Secretary of Defense for Installations and Environment, 
ODUSD(I&E), issued an interim policy for DERP eligibility that rescinded the 1986 eligibility date for the IRP and the 2002 
eligibility date for the MMRP. This made many sites previously addressed in the Army's compliance-related cleanup (CC) 
program eligible for the Defense Environmental Restoration Program (DERP). Sites that are now eligible for the Munitions 
Response (MR) program have been migrated from Army Environmental Database-compliance-related cleanup (AEDB-CC) and
given the naming convention of other MR sites. The newly eligible non-MR type sites are considered to be Installation 
Restoration (IR) sites; however, the newly eligible sites are being coded as Compliance Restoration (CR) in AEDB-R to 
distinguish them from the original IR sites and IR metrics.
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There are no Previous Studies

 Previous StudiesCR

Title Author Date
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FORT CAMPBELL

Compliance Restoration

Site Descriptions
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Site ID: CCA FTC Ng
Site Name: Contaminated Tank Removal Site 2996-01  

CLEANUP/EXIT STRATEGY
Corrective measures (soil removal) is planned for FY16 or whenever the building is removed.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............

200402........
200502........
200610........
201409........

200501
200508
200702
201509

RIP Date: N/A

RC Date: 201509

Building 2996 is in an area designated for troop housing. The building had an 8000-gallon UST fuel oil tank to supply heating oil 
for the building.



An 8,000-gallon fuel oil tank was removed from the site on Feb. 25, 2005. Approximately 100 cubic yards (cy) of soil were 
removed during the UST removal project. The tanks served boilers located in building 2996. The  COCs were:

benzo(a) anthracene  (5,800 ppb)

benzo(b)fluoranthene  (5,500 ppb)

benzo(k)fluoranthene  (4,600 ppb) 

benzo(a)pyrene   (6,000 ppb) 

chrysene  (6,400 ppb) 

dibenzo(ah)anthracene  (1,100 ppb) 

ideno(1,2,3-cd)pyrene  (5,000 ppb)

 

The cancer risk was calculated using the USEPA Region IX PRG guidance in excess of 10(-4). The West Wall soil sample was 
the worst. The East Wall and trench for the line removal were also contaminated above USEPA Region IX PRGs. Chillers serving 
the building were in the way of over-excavation of the contaminated soil. The soil should be over-excavated when the buildings 
are demolished and the chillers are gone.

Regulatory Driver: RCRA

Alias: 2996-01
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Site ID: CCA FTC-Na
Site Name: Fuel Oil Tank Contamination KY

CLEANUP/EXIT STRATEGY
LUCs will remain in place at CCA FTC Ng until the buildings are removed, or natural attenuation occurs (30 years; FY14-FY44).

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
LTM.................

200309........
200310........
200610........
200910........

200409
200409
200909
204409

RIP Date: N/A

RC Date: 200909

The fuel oil tanks at Hammond Heights residential areas were located very close to each building near the residence entrance. 
The underground storage tanks (UST) held fuel oil used for heating and have been out of service since the 1970s.  In 2003, 
Solutions to Environmental Problems, Inc. (STEP) conducted a UST removal project at Hammond Heights as part of a facility 
modernization project.  During this time contamination was discovered due to overfilling and leaking tanks.  The project consisted 
of the removal of 156 USTs from the Hammond Heights buildings. The tanks were removed and over-excavated to the extent 
possible.  The constraints were the utilities and the foundations of the housing.  The state of Kentucky accepted the remedy of 
institutional/LUCs for the soil beneath the residence until the buildings are removed, or natural attenuation occurs.  



A periodic review of all Fort Campbell sites was completed in FY12.  The next two review periods will be conducted in FY17 and 
FY22. Administrative LUCs for multiple sites in AEDB-R are tracked under this site.   

Regulatory Driver: RCRA

Alias: AOC Na
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Site ID: CCS-FTC-172S
Site Name: Fuel Oil Contamination

CLEANUP/EXIT STRATEGY
The installation will submit a request for site closure to TDEC with the submittal of the final closure report.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
RFI/CMS..........

200910........
201110........

201008
201310

RIP Date: N/A

RC Date: 201310

At Buildings 7540 and 7542 two unregistered and abandoned fuel oil tanks were removed. Surrounding discolored soil was over- 
excavated and disposed during tank removal. CS results exceeded the Tennessee extractable petroleum hydrocarbons criteria. In
accordance with TDEC guidance a monitoring well should be installed adjacent to the tank removal sites to conduct groundwater 
sampling for benzene, toluene, ethylbenzene and xylene (BTEX), methyl tertiary butyl ether (MTBE), and naphthalene.



The time frame for when the release at these sites occurred cannot be accurately identified. Both affected facilities were 
constructed in 1955 and would have had used fuel oil for heating at that time. The heating systems for both buildings are assumed
to have switched to natural gas during the 1980s. The tanks were disconnected and abandoned at that time.



This site is expected to have all remediation and investigation activities completed within FY13.

Regulatory Driver: RCRA

Alias: 172S
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Site ID Site Name NFA Date Documentation
CCS FTC138

CCS FTC170

CCSFTC172K

KY Car Care Center SWMU 138

Lube Racks Active post 1986 KY

SWMU 172 K 2515

200912

200910

201007

Site Closeout (No Further Action) Summary
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 ScheduleCR

Date of CR Inception:  199001

1990

1997

2001

2004

2005

2006

2007

2009

2010

RFA

CS

RFA

CS
RFA

RFA
CS

IRA
CS

RFI/CMS
IRA

RFI/CMS

RFI/CMS
RFA
CMI(C)

(CCS FTC138 - KY Car Care Center SWMU 138)

(CCS FTC138 - KY Car Care Center SWMU 138)

(CCS FTC170 - Lube Racks Active post 1986 KY)

(CCA FTC-Na - Fuel Oil Tank Contamination KY)
(CCA FTC-Na - Fuel Oil Tank Contamination KY)

(CCA FTC Ng - Contaminated Tank Removal Site 2996-01  , CCSFTC172K - SWMU 172 K 2515)
(CCA FTC Ng - Contaminated Tank Removal Site 2996-01  , CCS FTC170 - Lube Racks Active post 1986 KY)

(CCS FTC170 - Lube Racks Active post 1986 KY)
(CCSFTC172K - SWMU 172 K 2515)

(CCA FTC Ng - Contaminated Tank Removal Site 2996-01  )
(CCSFTC172K - SWMU 172 K 2515)

(CCA FTC-Na - Fuel Oil Tank Contamination KY, CCS FTC170 - Lube Racks Active post 1986 KY)

(CCS FTC138 - KY Car Care Center SWMU 138, CCSFTC172K - SWMU 172 K 2515)
(CCS-FTC-172S - Fuel Oil Contamination)
(CCS FTC170 - Lube Racks Active post 1986 KY)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2017

204409Estimated Completion Date of CR at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 201509

Past Phase Completion Milestones
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FORT CAMPBELL CR Schedule

CMI(C)

LTM

RFI/CMS

1

1

0

0

1

0

0

1

0

0

1

0

0

1

0

0

1

1

CCA FTC Ng

CCA FTC-Na

CCS-FTC-172S

Contaminated Tank Removal Site 
2996-01  

Fuel Oil Tank Contamination KY

Fuel Oil Contamination

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

FY14

FY14

FY14

FY15

FY15

FY15

FY16

FY16

FY16

FY17

FY17

FY17

FY18

FY18

FY18

FY19+

FY19+

FY19+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

198605

RAB established 199608

Potential TAPP: N/A

Additional Community Involvement Information  

In November 1995, Fort Campbell solicited members of the surrounding community who might be interested in participating 
in a RAB. Tennessee and Kentucky residents were encouraged to attend a RAB orientation meeting held in February 1996 
in Clarksville, Tennessee. Adjacent landowners, local environmental groups, local college professors, mayors and other 
officials, members of the local chambers of commerce, and select individuals recommended to the environmental division 
were invited to the orientation meeting by direct mail. Newspaper advertisements, television announcements and flyers in 
community libraries were also used to announce the formation of Fort Campbell's RAB.   



After the orientation meeting was held, interested community members were asked to complete an application, a 
biographical information form and a demographic information form. After these forms were reviewed the environmental 
division decided to seek more members of the community to diversify the group of applicants. Solicitation efforts were made
through the equal employment opportunity office on Fort Campbell, an Earth Day program in Clarksville, school principals in
the four counties of Fort Campbell, and through town officials from areas where there was no representation in the current 
group of RAB applications. In May 1996 a second orientation meeting was held in Hopkinsville, KY.  



All RAB members annually receive an updated handbook which includes general RAB and membership information, as well
as a description of all the restoration sites. The RAB received training through presentations on risk assessment, karst 
geology, a general overview of the Army environmental restoration program, and regulatory agencies, funding information, 
RCRA and CERCLA terminology, an IAP overview, and groundwater characterization. They have also been briefed on Fort 
Campbell's high priority sites, the 23 sites listed in the RFI and the 12 sites listed in the 1996 RFA.   



The RAB continues to review and provide questions and comments on the continued investigation and remediation phases 
of IRP sites. Representatives of the RAB are invited to participate in the annual IAP meeting. Several times during the year, 
the RAB visits those installation SWMUs under investigation/remediation. 

  

Over the next year, the members will be closely involved in the progress of work at CAAF. As documents are produced, 
they will be asked to review them and provide feedback. They will also continue to weigh risk factors of groundwater 
contamination against cost benefits of site restoration and remediation. The last RAB meeting was held on July 23,2012.

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

RAB Adjournment Date: 
RAB Adjournment Reason: 

N/A
None

Administrative Record is located at 

5134 Wickham Avenue, 

Fort Campbell, KY 42223

270-798-9768

Information Repository is located at 
Hopkinsville-Christian County Library 

1101 Bethel Street

Hopkinsville, KY 42240

270-887-4263

Community Involvement Plan (Date Published): 200708
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